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PROGRESS REPORT - First Quarter 2015
Canton Drop Forge, Inc.
Canton, Ohio
U.S. EPA ID No. OHD00446S142

A. IDENTIFICATION OF FACILITY AND ACTIVITY

This quarterly Progress Report is required by the Consent Agreement and Final Order (CAFQ), effective
date September 18, 2014, between the U.S. EPA Region 5 and Canton Drop Forge, Inc. (CDF). The
CAFO is for the CDF Facility located at 4575 Southway Street SW, Canton, Ohio. At the request of
CDF, TRC Environmental Corporation (TRC) has prepared this Progress Report. As required by
Paragraph 47 of the CAFOQ, this Progress Report discusses the work performed during the previous
quarter, the data collected, and any problems encountered. This Report also includes a progress update on
tasks specified on the project schedule.

B. STATUS OF WORK AT THE FACILITY AND PROGRESS DURING THE QUARTER

The CDF Ponds Closure Plan (Closure Plan), dated September &, 2014, was approved by Ohio EPA on
October 29, 2014. Implementation of the Closure Plan and related tasks are listed below.

(i)  The status of the removal of oil-water emulsion from Pond Nos. 1 and 2.

All liquids from Pond No. 1 were removed during the previous quarter in preparation for the
remediation of the solids in Pond No. 1. At the time of previous quarterly progress report, the
disposal documentation had not yet been received from the disposal facility and is therefore
provided with this quarterly report.

The rope skimmer for Pond No. 2 has been operating on an as-needed basis during the quarter to
remove oil that accumulated on the surface of the pond. Oil from the rope skimmer in Pond No. 2
is stored in an adjacent above ground storage tank pending proper disposal. Any remaining oil on
Pond No. 2 will be removed upon implementation of remediation of Pond No. 2.

Disposal documentation from the disposal facility for liquids removed during the previous quarter
from Ponds No.1 and No.2 are provided in Attachment 1.

(ii)  The status of the excavation of oil-impacted bottom material from Pond Nos. 1 and 2.

Bottom material included the biocell material encapsulated by the clay liner and the clay liner.
Most of the oil-impacted bottom material from Pond No. 1 was removed for off-site disposal at
Everclear by the close of the fourth quarter. The remaining removal work was performed in
January, 2015 to conclude this remedial phase. The volume of remaining material removed from
Pond No. | was approximately 6,300 tons. This material was disposed with the oil-affected soils
described below, and the volumes were not tracked separately. Daily activity reports are provided
in Attachment 2. Documentation of waste transport and disposal of the solid materials removed
from the Pond 1 excavation had not yet been received from the disposal facility at the time of the
previous quarterly progress report, and is, therefore, included with this quarterly report (see
Attachment 1).

In order to monitor the work, the Ohio Environmental Protection Agency (EPA) had personnel on-
site on the following dates:

QTRC
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(iii)

(iv)

January 16, 2015
January 20, 2015
January 28, 2015
March 6, 2015
March 19, 2015
March 27, 2015

An on-site meeting and inspection of Pond 1 with Ohio EPA occurred on January 20, 2015. The
objective of the meeting was to evaluate the status of impacted material removal for Pond 1 and
determine whether performance standards were achieved as defined by the Closure Plan. Meeting
minutes are provided in Attachment 3. It was concluded that the oil-impacted material and
residuals for Pond 1 were removed and the performance standards had been met for Pond 1.

Excavation of oil-impacted bottom material from Pond No. 2 will occur once the sanitary sewer
connection is completed. This is discussed further under Project Schedule.

The status of the excavation of oil-affected soils adjacent to Pond Nos. 1 and 2.

At the close of the fourth quarter of 2014, most of the oil-affected soil adjacent to Pond No. 1 had
been removed. As noted above, the remaining removal work was performed in January 2015 to
conclude this remedial phase. This included excavation of oil-affected soils in accordance with the
Closure Plan. This material was disposed with the bottom material described above, and the
volumes were not tracked separately. Documentation of waste transport and disposal of the solid
materials removed from the sidewalls and adjacent soils of the Pond 1 excavation had not been
received from the disposal facility at the time of the previous progress report. Therefore, the
documentation included with this quarterly report (Attachment 1) includes documentation for this
quarter as well as the previous quarter.

In early March 2015, the old Oil Water Separator (OWS) was removed. Therefore, in addition to
excavation of oil-affected soils adjacent to Pond No. 1, impacted material surrounding the old OWS
was also excavated. Approximately 50 tons of soil and 90 tons of construction and demolition
debris was removed as part of the OWS removal. Ohio EPA inspected the excavation prior to
backfill on March 6, 2015. The excavation was subsequently backfilled with 603 material
(concrete sand) from Tiger Sand and Gravel (same material used for restoration of Pond No. 1).
Photographs showing the excavation are provided in Attachment 4.

Excavation of oil-impacted bottom material from Pond No. 2 will occur once the sanitary sewer
connection is completed. This is discussed further under Project Schedule.

The status of confirmatory sampling (as applicable).

Ohio EPA performed a visual inspection of Pond No. 1 on January 20, 2015 to provide concurrence
that all residuals within Pond No. 1 have been removed as described in the approved Closure Plan.
This is discussed above and documented in the meeting minutes provided in Attachment 3.
Confirmatory sampling was performed during the first quarter of 2015 for the purpose of evaluating
site conditions under the Ohio Voluntary Action Program (VAP) following closure of the ponds.
These results will be included in future VAP submittals for the property.
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(v)  The status of backfilling and restoration of Ponds Nos. 1 and 2.

Backfilling and restoration of Pond No. 1 was initiated following completion of the removal of all
residuals from the pond. Backfill material consisted of ODOT Spec Concrete Sand from Tiger
Sand & Gravel located in Massillon, Ohio. The virgin material was mined 5’ to 40 below ground
surface e (bgs) and washed prior to delivery. Approximately 3,330 tons of concrete sand and 4,500
tons of 603 gravel was placed as backfill material. Stockpiled soil from the installation of the
upgraded OWS system was also used to build a compact ramp and provide access for trucks loaded
with backfill material to traverse down into the pond excavation. The stockpiled soil was analyzed
to characterize soil conditions prior to use. Results of the analyses are provided in Attachment 5.
The bottom of Pond No. 1 was originally anticipated to be backfilled with the clean fill to an
elevation consistent with the top of the bio-cell material. Use of less backfill to fill the bio-cell void
places the pond bottom about three to five feet below the previous pond bottom elevation. This
results in a slightly deeper pond and allows the outfalls from the storm water OWSs to gravity drain
to the pond more efficiently. This adjustment was reviewed by Ohio EPA prior to implementation.

The material used for the clay liner is from The Kimble Company (Kimble) located in Dover, Ohio.
Virgin clay was mined from various properties in Tuscarawas County owned and operated by
Kimble. The clay material was staged at their Dover facility prior to delivery. Approximately
2,500 tons of clay was utilized. The clay liner was completed to the top edge of the pond slope.
Attachment 6 includes figures presenting the construction details and survey elevations prior to
installation of the liner.

Topsoil used to complete the restoration is from Central Allied Enterprises, Inc. The virgin topsoil
was stockpiled at their Central Sand & Gravel site located in Canton, Ohio prior to delivery.

C. PROBLEMS ENCOUNTERED DURING THE QUARTER

Observations and questions noted by Ohio EPA during the restoration were promptly addressed.
Specifically, Ohio EPA questions pertained to characterization of the stockpiled soils used as backfill and
construction details of the clay liner. Documentation regarding resolution of issues identified are
provided in a memo included in Attachment 7. Minimal delays occurred due to extreme cold. Otherwise,
no problems were encountered during this quarter.

D. ACTIONS TAKEN TO RECTIFY PROBLEMS

Not applicable.

E. PROJECT SCHEDULE

As indicated above, the remediation of Pond No. 2 cannot occur until the sanitary sewer connection is
completed. Construction for the connection is planned to begin April 13 and anticipated to be complete
by the end of August. Therefore, remediation of Pond No. 2 will not be initiated until late August or early

September. Ohio EPA is aware of this schedule and did not believe it warranted an amendment to the
approved Closure Plan. The project schedule and progress report are presented below by task:
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Item

Task

Description of Status

Consent Agreement and Final Order

I | us. EPA Docket No. RCRA-05-2014-0013 Effective date 9/18/2014.
Received by Ohic EPA on September 9, 2014.
2 Closure Plan Submittal
Approved October 29, 2014
Submitted for public comment period ending
3 Agency Review and 30-day Public Notice Period Ogtaber 17, 2014
Closure Plan Approved October 29, 2014
4 Installation/implementation of upgraded Oil Water | Construction complete and the system is
Separator (OWS) system operational.
Kick-off meeting held at CDF on November 19,
2014. Attendees included CDF, Ohio EPA, and
TRC Environmental. The meeting served as the
Contractor Procurement/Mobilization (including 10-day notification to Ohio EPA.
5 10-Day Notification to Ohio EPA prior to
mobilization) Environmental Management Specialists, Inc. (EMS)
was procured through CDF as the contractor to
perform the excavation. TRC is performing
oversight.
Pond 1 remediation was initiated following the
p N above 10-day notification. Dewatering, excavation,
ond 1 Remediation: : s
and disposal were near completion as of the close of
; ; : the fourth quarter 2014, with removal of the bottom
6 —  CRWBIEIE, EeRien, dispgyel clay liner overlapping into the first quarter of 2015
- visual inspection (CDF/Ohio EPA) and )
verificaon ol pampleton Visual inspection by Ohio EPA to verify completion
was performed January 20, 2015.
. . . Pond 1 was backfilled late January 2015 and
¥ vond. | kil mmstallation el clay-Tiner installation of the clay liner imrzlf.:)((iiately followed.
i e Construction for the sewer connection is anticipated
Pond 2 Remediaton: to be complete by the end of August. Remediation
8 . . . of Pond No. 2 will be initiated following completion
~  dewlEnng. exedvation, disposal of the sanitary sewer connections (i.e., late August
- visual inspection (CDF/Ohio EPA) o
or early September).
9 Bunil 3 nsbillstion:ak diay Tiner To b.e implemented following completion of
previous tasks.
10 Closure Certification Document (60 days of To be completed following conclusion of previous
completion of the closure activities) tasks.
11 Quarterly Progress Reports Initiated 3™ quarter 2014.
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ATTACHMENT 1

DISPOSAL DOCUMENTATION (on CD)







ATTACHMENT 2

DAILY ACTIVITY REPORTS




Daily Field Report

Date 9-8-14 | Prepared By: Rich Santille
Job Number 3724
Job Name Canton Drop Forge OWS Installation
lob Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather Sunny 80s
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Service truck 012 9-8-14 Rich S.
Job trailer 501 9-8-14
Kobelco 210 Excavator 9-8-14 Rick Kessler
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By

Disposable Supplies

Quantity Delivered

Quantity Used

Quantity Remaining

Imported Materials

Supplier

Quantity Delivered / Billable

Health and Safety Tailgate Meeting Topic — Back Safety

Daily Job Activities (refer te pricing to determine all billing-related activities):
Onsite at 7:30 and park job trailer in area that CDF cleared for us

Meet with Sean Denman and go over scope of work for the job

Look over blueprints and try to layout the area where the first oil/water separator goes
Check out the back side of the building where the piping goes

Try to layout for the trenching for the piping
The 210 Excavator was delivered at 4:30 Help unload in the back side lot

EMS Emploee '

Mileag

Time Sheet

~Out

I nch

PW Category

Total | Personal Car?

Super

Labor | Operator

Rich Santille

5:30

12

Subcontractors

Customer / Consultant Representative(s) On Site

Incidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 9-9-14 | Prepared By: Rich Santille
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather Sunny 80s

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Service truck 012 9-8-14 Rich S.
Job trailer 501 9-8-14
Kobelco 210 Excavator 9-8-14 Rick Kessler
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Porta-Jon Miller & Co. 9-8 9-8

Disposable Supplies

Quantity Delivered

Quantity Used

Quantity Remaining

Imported Materials

Supplier

Quantity Delivered / Billable

Dally Job Activities (refer to pricing to determine all billing-related activities):
Make calls and line up equipment
Go over with Sean the layout of the trenching and where we are digging
Meet with Brian Boyd with Precise Boring and go over the location of the underground piping and the path its going

Underground Detective was onsite at 10. Go around with them and show them all the areas that need marked for utilities
Backhoe was onsite today at 1:30 , unload and park in our designated area

Health and Safety Tailgate Meeting Topic — Back Safety

Time Sheet
PW Category
EMS Employee Mileage In Out Lunch Total | Personal Car? | Super | Labor | Operator
Rich Santille 7 4 9
Customer / Consultant Representative(s) On Site
Subcontractors In Qut Lunch Total

Incidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 9-10-14 | Prepared By: Rich Santille

Job Number 3724

Job Name Canton Drop Forge OWS Installation

lob Site Location 4575 Southway Street SW

EMS Customer Canton Drop Forge

Weather Sunny 80s

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By

Service truck 012 9-8-14 Rich S.

Job trailer 501 9-8-14

Kobelco 210 Excavator 9-8-14 Rick Kessler

Backhoe 9-9 Rick Kessler

Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By

Porta-Jon Miller & Co. 9-8 o8

305.5 miniexcavator Ohio-Cat 9-10 9-11 Ohio Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining

Imported Materials Supplier Quantity Delivered / Billable

Daily Job Activities (refer to pricing to determine all billing-related activities):

HDPE piping was delivered onsite at 8

Unload the pipe and pallet of fittings

Use the miniexcavator and hook up to the pipe and drag over to green area by fence

Chris Ruff, Randy Anschutz and John Ehrnfelt were onsite today to discuss the plan on running the HDPE piping run from
the green area over to the building

Use the miniexcavator and dig down the area marked by the utility locator yesterday that is in the direct boring run

Jug down about 5ft and found nothing Caution tape the area off.

Health and Safety Tailgate Meeting Topic — Back Safety

Time Sheet
: e TTAALT PW Category
"~ EMS Employee | Mileage | In | Out | Lunch | Total | Personal Car? | Super | Labor | Operator
Rich Santille 7 4 9
Dustin Azbell 8 4 8

Customer / Consultant Representative(s) On Site

Subcontractors

Incidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 9-11-14 | Prepared By: Rich Santille
Job Number 3724
Job Name Canton Drop Forge QWS Installation

Job Site Location

4575 Southway Street SW

EMS Customer

Canton Drop Forge

_ Weather

Cloudy and cooler 70s

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Service fruck 012 9-8-14 Rich S.
Job trailer 501 9-8-14
Kobelco 210 Excavator 9-8-14 Rick Kessler
Backhoe 9-9 Rick Kessler
308 excavator with breaker 9-11 Rick Kessler
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Porta-Jon Miller & Co. 9-8 9-8
305.5 miniexcavator Ohio-Cat 9-10 9-11 Ohio Cat
Bobcat skid
steer/breaker/bucket/forks Clamseal Rebtd Bt il
5 8x10 steel plates Ohio-Cat 9-11 9-11 Ohio-Cat
8x20 Job trailer Mobile-Mini

Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining

Imported Materials Supplier Quantity Delivered / Billable

Daily Job Activities (refer to pricing to determine all billing-related activities):

The steel plates were delivered today. Unload with the 210 Excavator in the East lot

The Job trailer was delivered today. Unload and set on the west side of our jobsite

The skid steer with breaker and forks was delivered unload in east lot and drive over to jobsite

The cpvc pipe was delivered and dropped off in the loading dock area in the back of the building
The concrete cutter was onsite at 10:30. Lay out piping run and string and paint lines for him to saw
Stay with cutter while he cut and clean the lot as we go for pedestrian traffic

EMS 308 was delivered today at 2

Health and Safety Tailgate Meeting Topic — Slips trips falls

_ i . PW Category

EMS Employee Mileage | Personal Car? | Super | Labor | Operator
Rich Santille 7 3:30 8.5
Dustin Azbell 7 3:30 8.5
Customer / Consultant Representative(s) On Site

Subcontractors In Out Lunch Total
OChio Concrete cuitin

. g 10:30 | 2:30 4

and sawing

Incidences / Occurrences:

The concrete cutting took longer than anticipated because some of the concrete was at least 12inches thick in areas

Changes in Job Scope:
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Daily Field Report

Date 9-12-14 | Prepared By: Rich Santille
Job Number 3724

Job Name Canton Drop Forge OWS Installation

Job Site Location 4575 Southway Street SW

EMS Customer Canton Drop Forge

Weather Cloudy and cooler 70s

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Service truck 012 9-8-14 Rich 8.
Job trailer 501 9-8-14
Kobelco 210 Excavator 9-8-14 Rick Kessler
Backhoe 9-9 Rick Kessler
308 excavator with breaker 9-11 Rick Kessler
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Porta-Jon Miller & Co. 9-8 9-8
305.5 miniexcavator Ohio-Cat 9-10 9-11 Ohio Cat
Bobcat skid
steer/breaker/bucketfforks | Ceneral Rental a4 il
5 8x10 steel plates Ohio-Cat 9-11 9-11 Ohio-Cat
8x20 Jobh trailer Mobile-Mini

Disposable Supplies

Quantity Delivered

Quantity Used

Quantity Remaining

Imported Materials

Supplier

Quantity Delivered / Billable

Health and Safety Tailgate Meeting Topic — Slips frips falls

Daily Job Activities (refer to pricing to determine all billing-related activities):

Move 3 steel plates from the East side lot over with backhoe and set in parking lot by trench.
Use the backhoe and start the piping trench in the Green area over to the edge of the parking lot. Stockpile by ditch.
Use the 305 mini ex and pull up and load the blackiop out another 20 feet into parking lot.
Haul blacktop over and stockpile over by pond 1 area.
Dig the drench down to depth in the parking lot and haul material over and stockpile over by pond 1 area. Can't use this
material for backfill because pieces are bigger than 8.
Cover the area we dug out with 2 steel plates and orange fence the area off.
Go down in the basement thru the hole CDF broke out and fried to lay out where the 8" CPVC will run.
CDF will have to dig some of the basement out for us o run our pipe.

Time Sheet

PW Category
EMS Employee " Mileage | In | Out | Lunch | Total | Personal Car? | Super | Labor | Operator
Rich Santille 7 3:30 8.5
Dustin Azbell 7 1:00 6

Subcontractors

Customer / Consultant Representative(s) On Site

Incidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 9-16-14 | Prepared By: Rich Santille
Job Number . 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather Cloudy and cool 70s
EMS Equipment On Site Site FromiTo Date On Site Date Off Site Moved By

Service fruck 012 9-8-14 Rich 8.
Job trailer 501 9-8-14
Kobelco 210 Excavator 9-8-14 Rick Kessler
Backhoe 9-9 Rick Kessler
308 excavator with breaker 9-11 Rick Kessler
Plate tamper ) 9-8
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Porta-Jon Miller & Co. 9-8 9-8
305.5 miniexcavator Ohio-Cat 9-10 9-11 Ohio Cat
Bobcat skid
steer/breaker/bucket/forks General Rental &1 &1 H-18 18
5 8x10 sieel plates Ohio-Cat 9-11 9-11 Ohio-Cat
8x20 Job trailer Mobile-Mini 9-11 9-11

Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining

Imported Materials Supplier Quantity Delivered / Billable
Fill Sand JMW 4 loads

Daily Job Activities (refer to pricing to determine all billing-related activities):

Continue to dig the piping trench very slowly, looking for the supposed electric line that was marked and the existing 4in
forced main line

Did not find an electric line and haven’t found the 4in forced main line yet. Dug down to full depth another 60f.

Found out our fittings haven’t been ordered yet to continue the piping run

Placed sand in the trench and tamped with plate tamper

Hooked up to the 120ft piece of pipe we have welded together and placed in ditch

Backfilled what we have in the ditch with sand and put the steel plates back over the ditch in the main road area
Barricade everything off

Health and Safety Tailgate Meeting Topic — Back to school back to work

Time Sheet
PW Category

EMS Employee Mileage In Qut Lunch Total Personal Car? | Super Labor | Operator
Rich Santille ¥ 4:30 9.5
Dustin Azbell 7 4:30 9.5
John Ball 7 4:30 9.5 yes
Customer / Consultant Representative(s) On Site

Subcontractors In Out Lunch Total

Incidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 9-16-14 | Prepared By: Rich Santille
Job Number 3724

Job Name Canton Drop Forge OWS Installation

Job Site Location 4575 Southway Street SW

EMS Customer Canton Drop Forge

Weather Cloudy and cool 70s

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Service truck 012 9-8-14 Rich S.
Job trailer 501 9-8-14
Kobelco 210 Excavator 9-8-14 Rick Kessler
Backhoe 9-9 Rick Kessler
308 excavator with breaker 9-11 Rick Kessler
Plate tamper ) 9-8
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Porta-Jon Miller & Co. 9-8 9-8
305.5 miniexcavator Ohio-Cat 9-10 9-11 Ohio Cat
Bobcat skid
steer/breaker/bucket/forks General Rental 9-11 9-11 9-16 9-16
5 8x10 steel plates Chio-Cat 9-11 9-11 Ohio-Cat
8x20 Job trailer Mobile-Mini 9-11 9-11

Disposable Supplies

Quantity Delivered

Quantity Used

Quantity Remaining

Imported Materials

Supplier

Quantity Delivered / Billable

Fill Sand

JMW

4 loads

Daily Job Activities (refer to pricing to determine all billing-related activities):
Continue to dig the piping trench very slowly, looking for the supposed electric line that was marked and the existing 4in

forced main line

Did not find an electric line and haven't found the 4in forced main line yet. Dug down to full depth another 60ft.
Found out our fittings haven't been ordered yet to continue the piping run
Placed sand in the trench and tamped with plate tamper

Hooked up to the 120ft piece of pipe we have welded together and placed in ditch

Backfilled what we have in the ditch with sand and put the steel plates back over the ditch in the main road area

Barricade everything off

Called the bobcat skidsieer and breaker and forks off rent. They picked up today

Health and Safety Tailgate Meeting Topic — Back to school back to work

Time Sheet
PW Category
EMS Employee Mileage In Out Lunch Total | Personal Car? | Super | Labor | Operator
Rich Santille 7 4:30 9.5
Dustin Azbell 7 4:30 9.5
John Ball 7 4:30 9.5 yes

Subcontractors

Incidences / Occurrences:

Changes in Jobh Scope:
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Daily Field Report

Date 9-17-14 | Prepared By: Rich Santille
Job Number 3724
Job Name Canton Drop Forge OWS Installation

Job Site Location

4575 Southway Street SW

EMS Customer

Canton Drop Forge

Weather Sunny 70s

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Service truck 012 9-8-14 Rich S.
Job trailer 501 9-8-14
Kobelco 210 Excavator 9-8-14 Rick Kessler
Backhoe 9-9 Rick Kessler
308 excavator with breaker 9-11 Rick Kessler
Plate tamper - 9-8
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Porta-Jon Miller & Co. 9-8 9-8
305.5 miniexcavator Ohio-Cat 9-10 9-11 Ohio Cat
Bobcat skid
sleEritSaRETBlEEGHRE General Rental 9-11 9-11 9-16 9-16
5 8x10 steel plates Ohio-Cat 9-11 9-11 Ohio-Cat
8x20 Job trailer Mobile-Mini 9-11 9-11

Disposable Supplies

Quantity Delivered

Quantity Used

Quantity Remaining

Imported Materials Supplier Quantity Delivered / Billable
Fill Sand JMW 4 loads
304 Limestone JMW 35.84T

lot

Daily Job Activities (refer to pricing to determine all billing-related activities):
Continue digging trench down to depth, another 80ft.
Spent a lot of time hand digging under the 6in forced main line that 45s across our path
PSI was onsite at 9:30 to check the compaction of the sand backfill trench in the main traffic area going through the parking

Hook up to the 80ft piece of HDPE pipe that was butt welded together and place in the trench

Backfill the main road area with 304 and compact with plate tamper
Set 3 steel plates over the trench we dug up by the building

Health and Safety Tailgate Meeting Topic — Buckle up- Save a life

Time Sheet

PW Category
EMS Employee | Mileage | In | Out | Lunch | Total | Personal Car? | Super | Labor | Operator
Rich Santille 7 5 10
Dustin Azbell 7 5 10
John Ball 7 5 10 yes

Subcontractors

PSI

Incidences / Occurrences:
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Changes in Job Scope:

Page 2 of 2



Daily Field Report

Date 9-18-14 | Prepared By: Rich Santille
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather Sunny 70s
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By

Service truck 012 9-8-14 Rich S.
Job trailer 501 9-8-14
Kobelco 210 Excavator 9-8-14 Rick Kessler
Backhoe 9-9 Rick Kessler
308 excavator with breaker 9-11 Rick Kessler
Plate tamper s 9-8
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Porta-Jon Miller & Co. 9-8 9-8
305.5 miniexcavator Ohio-Cat 9-10 9-11 Ohio Cat
Bobcat skid
stearfbreskarbuckatiioiks General Rental 9-11 9-11 9-16 9-16
5 8x10 steel plates Ohio-Cat 9-11 9-11 Ohio-Cat
8x20 Job trailer Mobile-Mini 9-11 9-11
Bobcat skidsteer Bobcat 9-17 9-17

Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining

Imported Materials Supplier Quantity Delivered / Billable
Fill Sand JMVY
304 Limestone JMW

Daily Job Activities (refer to pricing to determine all billing-related activities):

Break the concrete with the 308 mini down another 50ft in between the buildings

Load on backhoe and haul to stockpile

Then start digging the trench down to depth. This was a very slow process. We now have to haul the material in between
the buildings heading over to the east lot, then dumping in the backhoe to take it the rest of the way

While digging in this area we found a large chunk of concrete about 5ft. long about 10 inches thick. We had to tunnel
underneath with the mini bucket and shovels

We now have the ditch long enough to put another 40 ft. piece in

The fusing machine and all the fittings showed up today

We were going to put 2 couplings on in the ditch and test that line, but had trouble with the fusing machine

Made several calls and we think the problem is the machine has to run on a 30amp breaker

So we wrapped things up and will buy anther end for the cord for the fusing machine

Health and Safety Tailgate Meeting Topic — Cold weather safety

Time Sheet

] PW Category
~ EMSEmployee | Mileage | In | Out | Lunch | Total | Personal Car? | Super | Labor | Operator
Rich Santille 7 5 10 §
Dustin Azbell 7 5 10
John Ball 7 5 10 yes

Subcontractors
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Incidences / Occurrences:

Zhanges in Job Scope:
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Daily Field Report

Date 9-19-14 | Prepared By: Rich Santille
Job Number : 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather Sunny 70s
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By

Service truck 012 9-8-14 Rich S.
Job trailer 501 9-8-14
Kobelco 210 Excavator 9-8-14 Rick Kessler
Backhoe 9-9 Rick Kessler
308 excavator with breaker 9-11 Rick Kessler
Plate tamper s 9-8
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Porta-Jon Miller & Co. 9-8 9-8
305.5 miniexcavator Ohio-Cat 9-10 9-11 Ohio Cat
Bobcat skid
stestibreakerbucketiforis General Rental 9-11 9-11 9-16 9-16
5 8x10 steel plates Ohio-Cat 9-1 9-1 Ohio-Cat
8x20 Job trailer Mobile-Mini 9-11 9-11
Bobcat skidsteer Bobcat 9-17 9-17

Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining

Imported Materials Supplier Quantity Delivered / Billable
Fill Sand JMW
304 Limestone JMW

Daily Job Activities (refer to pricing to determine all billing-related activities):

Put new 4 prong end on cord to fusing machine and used the 30amp breaker on our generator still wouldn'’t fuse

Picked up a bigger generator from General Rental and fusing machine still wouldn’t work. The fusing machine from ISCO is
no good

Called HD Supply and they will have a new machine for us to use on Monday

Don't want to open up anymore ditch before we can fuse together what we have, so we can test and backfill

Clean up wrap up and go home

Health and Safety Tailgate Meeting Topic — Concrete

Time Sheet
e PW Category

EMS Employee Mileage In Out Lunch Total | Personal Car? | Super | Labor | Operator
Rich Santille 7 12:30 55
Dustin Azbell 7 1 4
John Ball 7 11 4 yes
Customer / Consultant Representative(s) On Site &

Subcontractors In Out Lunch Total

Incidences / Occurrences:
See Above

Changes in Job Scope:
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Daily Field Report

Date 9-22-14 | Prepared By: Rich Santille
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather Sunny 70s
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By

Service truck 012 9-8-14 Rich S.
Job trailer 501 9-8-14
Kobelco 210 Excavator 9-8-14 Rick Kessler
Backhoe 9-9 Rick Kessler
308 excavator with breaker 9-11 Rick Kessler
Plate tamper i 9-8
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Porta-Jon Miller & Co. 9-8 9-8
305.5 miniexcavator Ohio-Cat 9-10 9-11 Ohioc Cat
Bobcat skid
steer/breaker/bucket/forks Gateral Rental i 811 518 G5
5 8x10 steel plates Ohio-Cat 9-11 9-11 Ohio-Cat
8x20 Job trailer Mobile-Mini 9-11 9-11
Bobcat skidsteer Bobcat 9-17 9-17

Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining

Imported Materials Supplier Quantity Delivered / Billable
Fill Sand JMW
304 Limestone JMW 16.64T

Daily Job Activities (refer to pricing to determine all billing-related activities):
All the big manholes for all the oilfwater separators were delivered to the CDF loading dock. CDF unloaded all the pallets
and set them in the east side lot

Precise Boring was onsite today and butt welded all their HDPE pipe together and set up and bored their hole from the tank

area over to the parking lot

Pick up anew fusing machine from HD Supply. Fuse the first coupling together in the ditch
Set up and put test balls in each end of the pipe and test the line we have in (200ft). Soap the coupling everything's good
After air test, backfill on up the ditch with sand and 304. Compact with plate tamper
Set another 40ft piece in the ditch underneath the chunk of concrete and line up the pieces and fuse the coupling
Air test and soap fitting. Then continue to backfill with sand and 304 and compact 240ft.of pipe is in

Health and Safety Tailgate Meeting Topic — Concrete 2

Time Sheet
PW Category

EMS Employee Mileage In Out Lunch Total | Personal Car? | Super | Labor | Operator
Rich Santille 5:30 5 11.5
Dustin Azbell 7 5 10 1
John Ball 7 5 10 yes
Customer / Consultant Representative(s) On Site

Subcontractors In Out Lunch Total
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Incidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 9-23-14 | Prepared By: Rich Santille
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather Sunny 70s

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Service truck 012 9-8-14 Rich S.
Job trailer 501 9-8-14
Kobelco 210 Excavator 9-8-14 Rick Kessler
Backhoe 9-9 Rick Kessler
308 excavator with breaker 9-11 Rick Kessler
Plate tamper & 9-8
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Porta-Jon Miller & Co. 9-8 9-8
305.5 miniexcavator Ohio-Cat 9-10 9-11 Chio Cat
Bobcat skid
steer/breaker/bucket/forks GenstaL Rarltal B-11 o-11 218 16
5 8x10 steel plates Ohio-Cat 9-11 9-11 Ohio-Cat
8x20 Job trailer Mobile-Mini 9-11 9-11
Bobcat skidsteer Bobcat 9-17 9-17

Disposable Supplies

Quantity Delivered

Quantity Used

Quantity Remaining

Imported Materials Supplier Quantity Delivered / Billable
Fill Sand JMW
304 Limestone JMW

of hand digging

Finished trench all the way to the building

Daily Job Activities (refer to pricing to determine all billing-related activities):
Use miniexcavator and dig out the two areas for Precise Boring at each end to pull in their HDPE Pipe

Precise is done pulling in the 8in line. Had them butt weld two flange fittings on two pieces of pipe

Continue digging pipe trench in between the buildings. Dig and load on skidsteer and haul over to the east side lot
Digging was very slow again. Dug under and over two 480 electric conduits and go over the 6in clay forced main line, a lot

Health and Safety Tailgate Meeting Topic — THE ABCs of Fire Extinguishers

Time Sheet

PW Category
EMS Employee - ' ileage Personal Car? | Super | Labor | Operator
Rich Santille 7 5 10
Dustin Azbell 7 5 10
John Ball 7 5 10 yes

Subcontractors

Incidences / Occurrences:

Changes in Job Scope:

Page 1 of 2
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Daily Field Report

Date 9-24-14 [ Prepared By: Rich Santille
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather Sunny 70s
EMS Equipment On Site Site FromiTo Date On Site Date Off Site Moved By

Service truck 012 9-8-14 Rich 8.
Job trailer 501 9-8-14
Kobelco 210 Excavator 9-8-14 Rick Kessler
Backhoe 9-9 Rick Kessler
308 excavator with breaker 9-11 Rick Kessler
Plate tamper - S-8
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Porta-Jon Miller & Co. 9-8 9-8
305.5 miniexcavator Ohio-Cat 9-10 9-11 Ohio Cat
Bobcat skid
e —— General Rental 9-11 9-11 9-16 9-16
5 8x10 sieel plates Ohio-Cat 9-11 9-11 Ohio-Cat
8x20 Job frailer Mobile-Mini 9-11 9-11
Bobcat skidsteer Bobcat 9-17 9-17

Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining

Imported Materials Supplier Quantity Delivered / Billable
Fill Sand JMW 18.45T
304 Limestone JMWY

Daily Job Activities (refer to pricing to determine all billing-related activities):
Continue the 8in pipe run in the trench
Measure and cut and fuse together the couplings and 90s. Have pipe into within 4ft of the building
Ohio Concrete could not make it today to core our hole or we would have finished through the wall
Air test and soap all the fittings we put in today
Backfill the piping we put in today with sand and 304 up to the first 90. Compact with tamper
Concrete guy was onsite at 4 today to look at the trench to pour it Friday

Health and Safety Tailgate Meeting Topic — THE ABCs of Fire Extinguishers

Time Sheet
PW Category
EMS Employee Mileage In Out Lunch Total | Personal Car? | Super | Labor | Operator
Rich Santille 7 5 10
Dustin Azbell 7 5 10
John Ball 7 5 10 yes

Incidences / Occurrences:
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Changes in Job Scope:
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Daily Field Report

Date 9-25-14 | Prepared By: Rich Santille
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather Sunny 70s
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By

Service truck 012 9-8-14 Rich 8.
Job trailer 501 9-8-14
Kobelco 210 Excavator 9-8-14 Rick Kessler
Backhoe 9-9 Rick Kessler
308 excavator with breaker 9-11 Rick Kessler
Plate tamper 5 9-8
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Porta-Jon Miller & Co. 9-8 9-8
305.5 miniexcavator Ohio-Cat 9-10 9-11 Ohio Cat
Bobcat skid
steer/breaker/bucket/forks Gepafal Rents| &11 &1 418 818
5 8x10 steel plates Ohio-Cat 9-11 9-11 Ohio-Cat
8x20 Job trailer Mobile-Mini 9-11 9-11
Bobcat skidsteer Bobcat 9-17 9-17

Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining

Imported Materials Supplier Quantity Delivered / Billable
Fill Sand JMW 18.45T
304 Limestone JMW

Daily Job Activities (refer to pricing to determine all billing-related activities):
Ohio Concrete Cutting and Sawing was onsite at 7.and cored our hole through the wall
Fuse the last coupling together and finish running the pipe through the wall. Grout around the pipe with hydraulic cement
CDF hired some laborers to dig out in the basement to run our pipe through to the other side. Go down in the basement
and try to find the best path
Finish backfilling the remaining ditch with sand and 304 and compact with tamper
Use the miniexcavator and work our way back digging the ditch down to Binches ,prepping for concrete
PSI was onsite and tested a few areas along the ditch for compaction
Water down the 304 and compact the whole ditch again with the plate tamper
Dig out the area out in the grass where the two pipes meet. Line up measure and cut both pieces and fuse together the 2
couplings at the 90
Backfill the area out in the grass with sand then cover with the soil we dug up. Grade the area with the miniexcavator

Health and Safety Tailgate Meeting Topic — THE ABCs of Fire Extinguishers

Time Sheet
PW Category
EMS Employee Mileage In Out Lunch Total | Personal Car? | Super Labor | Operator
Rich Santille 7 5 10 P
Dustin Azbell 7 5 10
John Ball 7 5 10 yes

Subcontractors

Page 1 of 2




Incidences / Occurrences:

>hanges in Job Scope:
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Daily Field Report

Date 9-26-14 | Prepared By: Rich Santille
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather Sunny 70s
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By

Service fruck 012 9-8-14 Rich S.
Job trailer 501 9-8-14
Kobelco 210 Excavator 9-8-14 Rick Kessler
Backhoe 9-9 Rick Kessler
308 excavator with breaker 9-11 Rick Kessler
Plate tamper s 9-8
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Porta-Jon Miller & Co. 9-8 9-8
305.5 miniexcavator Ohio-Cat 9-10 9-11 Ohio Cat
Bobcat skid
steer/breaker/bucket/forks Genersl Renal il 11 B-1u 818
5 8x10 steel plates Qhio-Cat 9-11 9-11 Ohio-Cat
8x20 Job trailer Maobile-Mini 9-11 9-11
Bobcat skidsteer Bobcat 9-17 9-17

Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining

Imported Materials Supplier Quantity Delivered / Billable
Fill Sand JMw
304 Limestone JMW

Daily Job Activities (refer to pricing to determine all billing-related activities):
Get garden hose out , move the 2 steel plates, water the gravel,and compact the last 40 fi. of diich
Concrete crew was onsite at 7 and drilled and pinned the diich and set wire., Concrete was onsite at 9:30. They poured the
whole ditch finished, cut jeints in with joiner tool, broomed and cured, and were offsite at 1
Use backhoe and move the stockpiled 304 over by our job trailer. Sweep up the front parking lot area
Move our extra box of HDPE fittings and other material over to job trailer area
Set 2 steel plates over the concrete in the main driveway
Return the Fusing machine to HD Supply and return the generator to General Rental

Health and Safety Tailgate Meeting Topic — Concrete safety

Time Sheet
' PW Category
EMS Employee = | Mileage | In | Out | Lunch | Total | Personal Car? | Super | Labor | Operator
Rich Santille 7 1:30 6.5
Dustin Azbell
John Ball 7 12:30 55 yes

Customer / Consultant Representative(s) On Site

Subcontractors

Marzilli Construction

Incidences / Occurrences:
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Changes in Job Scope;
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Daily Field Report

Date 9-29-14 | Prepared By: Rich Santille
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather Sunny 70s

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Service truck 012 9-8-14 Rich 8.
Job trailer 501 9-8-14
Kobelco 210 Excavator 9-8-14 Rick Kessler
Backhoe 9-9 Rick Kessler
308 excavator with breaker 9-11 9-29 Rick Kessler
Plate tamper 9-8
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Porta-Jon Miller & Co. 9-8 9-8
305.5 miniexcavator Ohio-Cat 9-10 9-11 Ohio Cat
Bobcat skid
steer/breaker/bucket/forks General Rental 9-11 9-11 9-16 9-16
5 8x10 steel plates Ohio-Cat 9-11 9-11 9-26 9-29 Ohio-Cat
8x20 Job trailer Mobile-Mini 9-11 9-11
Bobcat skidsteer Bobcat 9-17 9-17

Disposable Supplies

Quantity Delivered

Quantity Used

Quantity Remaining

Imported Materials Supplier Quantity Delivered / Billable
Fill Sand JMW
304 Limestone JMW

Daily Job Activities (refer to pricing to determine all billing-related activities):

Finish cleaning up area between the buildings and in parking lot
Use the backhoe and pick up the 3 steel plates and take back over to the east side lot
Use the skidsteer and work on grading the dirt area prepping for seeding. Rake and pick out rocks and haul the extra rocks
and dirt over to the stockpile area
Locate seed, fertilizer and straw in North Lawrence, about 15 miles from job and go pick it up
Seed, fertilize, and straw the area we disturbed to connect the HDPE 90.
Go down in basement and make sure everything is dug out and cut out of the way for us to run the cpve tomorrow
Ohio-Cat was onsite at 2:30. Use the excavator and load the 5 steel plates on the semi trailer

Rick picked up the 308 today

Health and Safety Tailgate Meeting Topic — Working around moving equipment

Time Sheet

— T PW Category

"~ EMS Employee Mileage In Out Lunch | Total | Personal Super | Labor | Operator
Rich Santille 5:30 4 10.5 o
Dustin Azbell 5 4 11

Subcontractors
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Incidences / Occurrences:

Zhanges in Job Scope:
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Daily Field Report

Date 9-30-14 | Prepared By: Rich Santille
Job Number 3724
Job Name Canton Drop Forge OWS Installation

Job Site Location

4575 Southway Street SW

EMS Customer

Canton Drop Forge

Weather

Rainy then sun

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Service truck 012 9-8-14 Rich S.
Job trailer 501 9-8-14
Kobelco 210 Excavator 9-8-14 Rick Kessler
Backhoe 9-9 Rick Kessler
308 excavator with breaker 9-11 9-29 Rick Kessler
Plate tamper s 9-8
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Porta-Jon Miller & Co. 9-8 9-8
305.5 miniexcavator Ohio-Cat 9-10 9-11 Ohio Cat
Bobcat skid
steer/breaker/bucket/forks Senaral Rental 211 11 &16 g8
5 8x10 steel plates Ohio-Cat 9-11 9-11 9-26 9-29 Ohio-Cat
8x20 Job trailer Mobile-Mini 9-11 9-11
Bobcat skidsteer Bobcat 9-17 9-17

Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining

Imported Materials Supplier Quantity Delivered / Billable
Fill Sand JMW
304 Limestone JMW

Daily Job Activities (refer to pricing to determine all billing-related activities):
Gather all the tools and fittings and take over to the basement area to run the 8in cpvc in basement
No gaskets were delivered with the flange adapters. Alina was coming to the job and picked up gaskets at Pipe/Valves in

Columbus

Bolt together the HDPE adapter and cpvc flange just inside the wall
Lay out the piping run and hang the all thread and hangers and run about 70ft of pipe in basement

Take miniexcavator to the back of the building and dig out the area to be core drilled tomorrow

As we dug the diich filled up with water. Have to pump out tomorrow before core drilling

Health and Safety Tailgate Meeting Topic — Working around moving equipment

Time Sheet
PW Category
EMS Employee Mileage In Out Lunch Total | Personal Car? | Super | Labor | Operator
Rich Santille 7 5 10
Dustin Azbell 7 5 10
Rick Cannon 7 5 10 1
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Incidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 10-1-14 | Prepared By: Rich Santille
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather Sunny 70s
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By

Service truck 012 9-8-14 Rich S.
Job trailer 501 9-8-14
Kobelco 210 Excavator 9-8-14 Rick Kessler
Backhoe 9-9 Rick Kessler
308 excavator with breaker 9-11 9-29 Rick Kessler
Plate tamper - 9-8
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Porta-Jon Miller & Co. 9-8 9-8
305.5 miniexcavator Ohio-Cat 9-10 9-11 Ohio Cat
Bobcat skid
steetibroaker/buckatiforks General Rental 9-11 9-11 9-16 9-16
5 8x10 steel plates Ohio-Cat 9-11 9-11 9-26 9-29 Ohio-Cat
8x20 Job trailer Mobile-Mini 9-11 9-11
Bobcat skidsteer Bobcat 9-17 9-17 10-1 10-2 Bobcat

Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining

Imported Materials Supplier Quantity Delivered / Billable
Fill Sand JMW
304 Limestone JMW

Daily Job Activities (refer to pricing to determine all billing-related activities):

The core driller was onsite at 7, | told them 8. He parked and waited on us
Dig out the ditch again and drill through from both sides to figure where to core. We couldn’t find where we drilled through
After measuring several places to find where we were at we found a hose going through to the basement and discovered
that we are only up to the first wall. There is another room that we have to go under another 18ft
Had to cancel the core driller. Showed CDF the problem and they were going to move everything out of the way and make
a hole in that floor to se if we can continue to run our 8in
Finish running the 8in we have run in the basement and glue and anchor
Move the stockpile of sand from the parking lot to the back of the building . Clean up and sweep the parking lot
Work on getting CDF to move material out of the way so we can dig down to find the storm line

Health and Safety Tailgate Meeting Topic — Working around moving equipment

Time Sheet

_ i el e : , ] PW Category
EMS Employee | Mileage | In Out Lunch | Total | Personal Car? | Super | Labor | Operator
Rich Santille 7 g 10 2
Dustin Azbell 7 5 10
Rick Cannon 7 5 10
Customer / Consultant Representative(s) On Site
Subcontractors In Out Lunch Total
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Incidences / Occurrences:

Canton Drop Forge told us the route to run our pipe. But when we got over to the wall we were supposed to go through its
aot the outside wall. There is another 18ft of building we have to go through. There never was a good design before we
arrived on running this 8in line underneath the building

Changes in Job Scope:
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Daily Field Report

Date 10-2-14 | Prepared By: Rich Santille
Job Number 3724
Job Name Canton Drop Forge OWS Installation

Job Site Location

4575 Southway Street SW

EMS Customer

Canton Drop Forge

Weather Sunny 70s

EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Service truck 012 9-8-14 Rich S.
Job trailer 501 9-8-14
Kobelco 210 Excavator 9-8-14 Rick Kessler
Backhoe 9-9 Rick Kessler
308 excavator with breaker 9-11 9-29 Rick Kessler
Plate tamper * 9-8
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Porta-Jon Miller & Co. 9-8 9-8
305.5 miniexcavator Ohio-Cat 9-10 9-11 Qhio Cat
Bobcat skid
staabraakaiblckaticrks General Rental 9-11 9-11 9-16 9-16
5 8x10 steel plates Ohio-Cat 9-11 9-11 9-26 9-29 Ohio-Cat
8x20 Job trailer Mobile-Mini 9-11 9-11
Bobcat skidsteer Bobcat 9-17 9-17 10-1 10-2 Bobcat

Disposable Supplies

Quantity Delivered

Quantity Used

Quantity Remaining

Imported Materials Supplier Quantity Delivered / Billable
Fill Sand JMW
304 Limestone JMW

Daily Job Activities (refer to pricing to determine all billing-related activities):

Dump fruck from Marzilli Const. was onsite at 8.Use the 210 excavator and load out 5 loads of the stockpiled material

from the ditches and hauled over fo the east side lot by pond 2
Use the same dump truck and load out 3 loads of concrete offsite

Use the miniexcavator and backfill the hole we dug in the pine trees that was marked by the utility locater

Grade , rake out the rocks, fertilize, seed then straw the area
Look at the blueprints, measure and try to locate the 6in line that we have to tie in to

Use the miniexcavator and start digging down. About 2.5 ft. down we hit the plastic conduit feeding the pump by pond 1

Notified CDF and electricians turned the power off and will repair tomorrow

Moved over and kept digging down and found the 6in line we were looking for about 6ft down from existing grade
Make a benchmark on the concrete pad and use the laser and to check the elevation to figure the depth we need to dig the

tank hole. Backfill the area we dug out. Barricade the area off

Health and Safety Tailgate Meeting Topic — Working around moving equipment

Time Sheet ;
o ST R T : e 5 FWCategory
EMS Employee Mileage In Out Lunch Total | Personal Car? | Super | Labor | Operator
Rich Santille 7 5 10
Dustin Azbell 7 5 10
Rick Cannon 7 5 10
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Subcontractors
' Marzilli Const. Dump
rruck

Indidences I Occurrenceé:iﬂﬁile diéging to find the storm line we hit the pT;s;ifc:Eﬁnduit that feeds the _p;ﬁnp out
by the pond Power was shut off This pump doesn’t run until the water gets higher in the pond. Canton Drop Forge
will repair

Changes in Job Scope:
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Daily Field Report

Date 10/3/14 | Prepared By: Dustin Azbell
Job Number : 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather Sunny 70s
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By

Service truck 24 Shop / 3724 9/8/14 NA Rich S.
Job trailer 501 Shop / 3724 9/8/14 NA EMS
Kobelco 210 Excavator Shop /3724 9/8/14 NA Rick Kessler
Backhoe Shop / 3724 9/9/14 NA Rick Kessler
308 excavator with breaker Shop / 3724 9/M11/14 9-29 Rick Kessler
Plate tamper ) Shop / 3724 9/8/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Porta-Jon Miller & Co. 9-8 9-8 NA NA Miller & Co.
305.5 miniexcavator Ohio-Cat 9-10 9-11 NA NA Ohio Cat
Bobcat skid
stearbrenkenbuckdtiforig General Rental 9-11 9-11 9-16 9-16
5 8x10 steel plates Ohio-Cat 9-11 9-11 9-26 9-29 Ohio-Cat
8x20 Job trailer Mobile-Mini 9-11 9-11 NA NA
Bobcat skidsteer Bobcat 9-17 9-17 10-1 10-2 Bobcat

Disposable Supplies Quantity Delivered Quantity Used Quantity Rernaining

Imported Materials Supplier Quantity Delivered / Billable
Fill Sand JMW
304 Limestone JMW

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived at site at 7:00 AM and discussed plan for the day, then went over tool box talk and JSA.
e EMS utilized the blueprints to lay out where tank will be installed.
e EMS could not continue HDPE pipe due to Canton Drop forge has not made pipe run accessible.

Health and Safety Tailgate Meeting Topic — Traffic

Time Sheet
PW Category
EMS Employee Mileage In Out Lunch Total | Personal Car? | Super Labor | Operator
Dustin Azbell 133 7 12 0 5 No
Rick Cannon 133 7 12 0 5 Yes

Customer / Consultant Representative(s) On Site

Subcontractors
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Changes in Job Scope:
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Daily Field Report

Date 10/6/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather Sunny 70s
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/8/14 NA EMS
Cat 420 Shop / 3724 9/8/14 NA EMS
Service Truck Shop / 3724 9/8/14 NA EMS
Tool Trailer Shop / 3724 9/8/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By

Disposable Supplies

Quantity Delivered Quantity Used

Quantity Remaining

Imported Materials

Supplier

Quantity Delivered / Billable

Exported Materials

Transporter Destination

Loads / Volume Shipped

® ® o @

Daily Job Activities (refer to pricing to determine all billing-related activities):

EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
EMS finished the layout of the tank vault.

Canton Drop Forge verified the line EMS located was the line the OWS will be connected to.
EMS started the excavation of the tank vault.

Due to a rain event EMS stopped the vault excavation.

Health and Safety Tailgate Meeting Topic : Safe Driving Practices

Time Sheet
- A o o sl . -~ : - = - Pw category
EMS Employee Mileage In Out Lunch Total | Personal Car? | Super Labor | Operator
Dustin Azbell 133 700A | 400P 0 9 No
Rick Cannon 133 700A 400P 0 9 Yes
Rich Santille 133 700A 400P 0 9 No
Customer / Consultant Representative(s) On Site
Subcontractors In Out Lunch Total

Incidences / Occurrences:
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Changes in Job Scope:

Page2of2



Daily Field Report

Date 10/7/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather Sunny 70s
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/8/14 NA EMS
Cat 420 Shop / 3724 9/8/14 NA EMS
Service Truck Shop / 3724 9/8/14 NA EMS
Tool Trailer Shop / 3724 9/8/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By

Disposable Supplies

Quantity Delivered

Quantity Used

Quantity Remaining

Imported Materials

Supplier

Quantity Delivered / Billable

Exported Materials

Transporter

Destination

Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
¢« EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.

Health and Safety Tailgate Meeting Topic : Safe Driving Practices

EMS continued the excavation of the tank vault to a depth of 15 Foot and sloping the banks to a 1:1.
EMS used the 210 excavator to dig the tank vault.
EMS used the Cat 420 to stockpile materials.

Due to a rain event EMS stopped the vault excavation.

Time Sheet
PW Category
EMS Employee Mileage In Out Lunch Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A 400P 0 9 No
Rick Cannon 133 T00A 400P 0 9 Yes
Rich Santille 133 700A 400P 0 9 No
Customer / Consultant Representative(s) On Site
Subcontractors In Out Lunch Total

Incidences f Occurrences:
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Changes in Job Scope:
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Daily Field Report

Date 10/8/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather Cloudy 60s
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/8/14 NA EMS
Cat 420 Shop / 3724 9/8/14 NA EMS
Service Truck Shop / 3724 9/8/14 NA EMS
Tool Trailer Shop / 3724 9/8/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By

Disposable Supplies

Quantity Delivered Quantity Used

Quantity Remaining

Imported Materials Supplier Quantity Delivered / Billable
Exported Materials Transporter Destination Loads / Volume Shipped
Excavation Spoils JMW Onsite 8.5 Hours

Daily Job Activities (refer to pricing to determine all billing-related activities):

e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
EMS continued and finished the excavation of the tank vault to a depth of 15 Foot and sloping the banks to a 1:1.
EMS used the 210 excavator to dig the tank vault.

EMS used the Cat 420 to stockpile materials.
EMS used the 210 excavator to live load a truck from JMW Trucking.
EMS used the 420 Back Hoe to stockpile excavation spoils near pond #3.

Health and Safety Tailgate Meeting Topic : Safety and Common Sense

Subcontractors

Customer / Consultant Representative(s) On Site

Time Sheet
PW Category
EMS Employee Mileage In Out Lunch Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No
Rick Cannon 133 700A 500P 0 10 Yes
Rich Santille 133 700A 500P 0 10 No

Incidences / Occurrences:
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Changes in Job Scope:
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Daily Field Report

Date 10/9/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather Cloudy 60s
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/8/14 NA EMS
Cat 420 Shop / 3724 9/8/14 NA EMS
Service Truck Shop /3724 9/8/14 NA EMS
Tool Trailer Shop /3724 9/8/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable
P Gravel JMWY 2 Loads / 36.97 Ton
Concrete Reliable Ready Mix 10 Yard
Exported Materials Transporter Destination Loads / Volume Shipped
Excavation Spoils JMW Onsite 3 Hours

Daily Job Activities (refer to pricing to determine all billing-related activities):
¢ EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.

EMS used the 210 excavator to load JMW truck to transport materials from excavation to pond #3.
EMS used the Cat 420 to stockpile materials.

EMS used the 210 excavator to load a truck from JMW Trucking.

EMS used the 420 Back Hoe to stockpile excavation spoils near pond #3.

EMS installed a rebar for the tank pad in the excavation on 1x1 centers.

EMS installed concrete in the excavation for the tank pad.

Health and Safety Tailgate Meeting Topic : Saw Safety

Time Sheet
PW Category
EMS Employee Mileage In Out Lunch Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No
Rick Cannon 133 700A 500P 0 10 Yes
Rich Santille 133 700A 500P 0 10 No

Subcontractors

Incidences / Occurrences:
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Changes in Job Scope:
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Daily Field Report

Date 10/10/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather Cloudy 60s
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/8M14 NA EMS
Cat 420 Shop / 3724 9/8/14 NA EMS
Service Truck Shop /3724 9/8/14 NA EMS
Tool Trailer Shop /3724 9/8/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By

Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining

Quantity Delivered / Billable
2 Loads / 36.97 Ton

Imported Materials Supplier
P Gravel JMVIVY

Concrete Reliable Ready Mix 10 Yard
Exported Materials Transporter Destination Loads / Volume Shipped
Excavation Spoils JMW Onsite 3 Hours

Daily Job Activities (refer to pricing to determine all billing-related activities):
= EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
o EMS used the 210 excavator to install 6 inches of Pea Gravel on the concrete pad for the OWS to set on.
» EMS personnel leveled the pea gravel with hand tools.
e EMS used the 210 excavator to install a swale to divert water from going into the tank vault.

Health and Safety Tailgate Meeting Topic : Slips Trips and Falls

Time Sheet

Y Ty _ PW Category
EMS Employee | Mileage | In | Out | Lunch | Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 T00A 500P 0 10 No
Rick Cannon 133 700A 500P 0 10 Yes
Rich Santille 133 T00A 500P 0 10 No

Subcontractors

Incidences / Occurrences:

Changes in Job Scope: |
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Daily Field Report

Date 10/13/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 70s And Sunny
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/8/14 NA EMS
Cat 420 Shop / 3724 9/8/14 NA EMS
Service Truck Shop / 3724 9/8/14 NA EMS
Tool Trailer Shop / 3724 9/8/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable
Exported Materials Transporter Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
EMS took delivery of the 4000 Gallon Qil Water Separator.
EMS verified that the tank gauge was reading 7 inch of HG or higher, actual reading was 23 inch.
EMS installed the OWS using the services of Canton Erectors Crane.
EMS installed the hold down straps on the tank to the anchors in the hold down pad.
EMS began filling around the tank with P-Gravel and chalking under the tank so there was no voids.

Health and Safety Tailgate Meeting Topic : Storage Hazards

Time Sheet
PW Category
EMS Employee Mileage In Out Lunch Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No
Rick Cannon 133 T00A 500P 0 10 Yes
Rich Santille 133 700A 500P 0 10 No
Shane Riffle 133 700A 500P 0] 10 Yes

Customer / Consultant Rere_sentative(s) On Site

Subcontractors | In Out
Canton Crane Erectors

Incidences [ Occurrences:
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Changes in .Job Scope:
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Daily Field Report

Date 10/14/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 70s and Cloudy
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/8/14 NA EMS
Cat 420 Shop / 3724 9/8/14 NA EMS
Service Truck Shop /3724 9/8/14 NA EMS
Tool Trailer Shop /3724 9/8/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable
Pea Gravel JMVY 11 Loads / 201.84 Ton
Exported Materials Transporter Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
o EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
EMS continued installing #8 stone in the excavation around the tank evenly as not to shift the tank.
EMS used the services of Chio concrete to core hole in the walls for the CPVC pipe run in the basement.
EMS installed 2 L-Brackets for the pipe hangers and 10 ft. of pipe in the basement.
EMS filled the OWS with clean water to specifications described by PSI.

Health and Safety Tailgate Meeting Topic : Grain Storage Bin Hazards

Time Sheet

PW Category
EMS Employee | Mileage | In | Out | Lunch | Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 700A 500P 0 10 No
Rick Cannon 700A 500P 0 10 Yes
Shane Riffle 700A 500P 0 10 Yes

Customer / Consultant Representative(s) On Site

Subcontractors In Out Lunch Total
Ohio Concrete 900A 1100A 0 2

Incidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 10/15/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name ] Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 70s and Cloudy
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/8/14 NA EMS
Cat 420 Shop / 3724 9/8/14 NA EMS
Service Truck Shop / 3724 9/8/14 NA EMS
Tool Trailer Shop /3724 9/8/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable
Pea Gravel JMWY 11 Loads / 201.84 Ton
Exported Materials Transporter Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):

o EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
o EMS installed the risers for the OWS.
» |Installed the 8inch CPVC pipe outside the pound house.

Health and Safety Tailgate Meeting Topic : Grain Storage Bin Hazards

Time Sheet

PW Category
EMS Employee | Mileage | In | Out Lunch | Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 700A 500P 0 10 No
Rick Cannon 700A 500P 0 10 Yes
Shane Riffle 700A 500P 0 10 Yes

Subcontractors
Ohio Concrete

Incidences / Occurrences:

Changes in Job Scope:

Page 1 of 2




Page2o0f2



Daily Field Report

Date 10/16/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 70s and Cloudy with rain in the afternoon
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/8/14 NA EMS
Cat 420 Shop / 3724 9/8/14 NA EMS
Service Truck Shop / 3724 9/8/14 NA EMS
Tool Trailer Shop / 3724 9/8/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable
Exported Materials Transporter Destination Loads [/ Volume Shipped
SWS Materials JMW Pond #3 12 Loads

Daily Job Activities (refer to pricing to determine all billing-related activities):

e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
e EMS started the excavation for the storm water separator #2.
e EMS stockpiled the materials by pond #3.

Health and Safety Tailgate Meeting Topic : Grain Storage Bin Hazards

Subcontractors

Time Sheet
_ gl ‘ ’ PW Category
Employee Mileage | In | Out | Lunch | Total | Personal Car? | Super | Labor | Operator
Dustin Azbell T00A 500P 0 10 No
Rick Cannon 700A 500P 0 10 Yes
Shane Riffle 700A 500P 0 10 Yes
Adam Bragg 0 Yes

Customer / Consultant Representative(s) On Site

In [ Out | Lunch

Incidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 10117114 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Sireet SW
EMS Customer Canton Drop Forge
Weather 70s
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 NA EMS
Service Truck Shop /3724 9/08/14 NA EMS
Tool Trailer Shop /3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat

Disposable Supplies

Quantity Delivered

Quantity Used

Quantity Remaining

Imported Materials

Supplier

Quantity Delivered / Billable

Exported Materials

Transporter

Destination

Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
e EMS installed the Water Meter Vault using the 350 Kobelco.
e EMS used the mini excavator to back fill the area in front of the frac tank where the electric line the pond one pump

was broken.

Health and Safety Tailgate Meeting Topic : Grain Storage Bin Hazards

Time Sheet

: | PW Category
EMS Employee | Mileage | |In Out Lunch | Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 700A | 1200A 0 5 No
Rick Cannon 700A | 1100A 0 4 Yes
Shane Riffle 700A | 1100A 0 4 Yes
Adam Bragg 700A | 1100A 0 4 Yes

Customer / Consultant Representative(s) On Site

Subcontractors

Out

Incidences / Occurrences:
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Changes in Job Scope:
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Daily Field Report

Date 10/20/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 50s Chance of Rain
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 NA EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining

Imported Materials

Supplier Quantity Delivered / Billable

Exported Materials

Transporter Destination

Loads / Volume Shipped

finished.

® & & @ o

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
e EMS finished the installation of the water meter in the vault.
e EMS could not continue installing the pea gravel in the OWS excavation due to the risers was not completely

EMS installed the 32x42 access manway on the OWS.

EMS could not continue digging the SWS vault due to trucking issues.
EMS took delivery of the SWS at Canton Crane.

EMS finished hooking up the piping to the Flow Meter Vault.

EMS installed the Flow Meter In the Vault,

Health and Safety Tailgate Meeting Topic : Safety And Common Sense

‘ Customer / Consultant Representative(s) On Site

Page 1 of 2

Time Sheet
T i o e >R PW Category
EMS Employe Mileage | In | Out | Lunch | Total | Personal Car? Super 4 Labor | Operator
Dustin Azbell 133 700A | 500P 0 10 No
Rick Cannon 133 700A 500P 0 10 Yes
Shane Riffle 133 700A 500P 0 10 Yes
Rich Santille 133 700A 500P 0 10 No




Subcontractors In Out Lunch Total

Incidences / Occurrences:

Changes in Job Scope: The 6000 Gal. SWS is being stored at Canton Crane Erection due to lack of room at Canton
Drop Forge.
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Daily Field Report

Date 10/21/14 [ Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 50s and Rain _
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 NA EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable
Exported Materials Transporter Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.

® © @ © ©® @ @

EMS continued the SWS excavation.
EMS used the Kobelco 350 to continue the SWS vault instillation to a depth of 19 ft.
EMS used a truck provided by JMW to transport materials onsite to stockpile area near pond #3.
EMS used the 420 backhoe consolidate materials in the stockpile area.

EMS installed the final 2 access man ways as soon as they were completed.
EMS cut down and installed the interstitial monitoring pipe on the OWS.

EMS started the instillation of the 6 inch inlet piping and the vent for the inlet.

Health and Safety Tailgate Meeting Topic : Safe Work Zone Practices

Time Sheet
PW Category

EMS Employee Mileage In Qut Lunch Total | Personal Car? | Super Labor | Operator
Dustin Azbell 133 700A | 500P 0 10 No i :
Rick Cannon 133 700A 500P 0 10 Yes
Shane Riffle 133 700A 500P 0 10 Yes
Rich Santille 133 700A 500P 0 10 No

Customer / Consultant Representative(s) On Site
Subcontractors In Out Lunch Total

Page 1 of 2




Incidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 10/22/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 50s and Rain
EMS Equipment On Site Site FromiTo Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 NA EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat

Disposable Supplies

Quantity Delivered Quantity Used

Quantity Remaining

Imported Materials

Supplier

Quantity Delivered / Billable

Exported Materials

Transporter Destination

Loads / Volume Shipped

system is operational.

Daily Job Activities (refer to pricing to determine all billing-related activities):

» EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
EMS used the Kobelco 350 to continue the SWS vault instillation to a depth of 19 ft.
EMS used a truck provided by JMW to transport materials onsite to stockpile area near pond #3.
EMS used the 420 backhoe consolidate materials in the stockpile area.
EMS continued the instillation of the 6 inch inlet piping and ended it 60 ft. from the tie in area to be completed when

Health and Safety Tailgate Meeting Topic : Safe Work Zone Practices

Subcontractors

Page 1 of 2

Time Sheet
: ; PW Category
" EMS Employee " Mileage | In | Out Lunch | Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No
Rick Cannon 133 700A | 500P 0 10 Yes 1
Shane Riffle 133 700A 500P 0 10 Yes
Rich Santille 133 700A 500P 0 10 No




Incidences / Occurrences:

>hanges in Job Scope:
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Daily Field Report

Date 10/23/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 50s
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop /3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 NA EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat

Disposable Supplies

Quantity Delivered Quantity Used Quantity Remaining

Imported Materials Supplier Quantity Delivered / Billable
#8 Gravel JMW 2 Loads / 39.41 Ton
#8 Gravel Tiger Sand And Gravel 6 Loads / 135.75

Exported Materials

Transporter Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
¢ EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
EMS used the Kobelco 350 to finish the SWS excavation.
EMS used JMW trucking onsite o transport materials to the stockpile area near pond #3.
EMS imported #8 Gravel to bring the OWS excavation to subgrade.
EMS used the 308 to install #8 gravel around the OWS
EMS used the backhoe to stockpile materials.
EMS started connecting vent pipe to the top of the OWS.
EMS had to shorten the Level probe due to Access man ways being shortened 3 Foot.
EMS installed the level probe in the OWS after shortening 3 foot.

Health and Safety Tailgate Meeting Topic : Safe Work Zone Practices

Time Sheet

PW Category

EMS Employee | Mileage | In | Out | Lunch | Total | ersonal Car? | Super 4 Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No
Rick Cannon 133 TO00A 500P 0 10 Yes
Shane Riffle 133 700A 500P 0 10 Yes

Customer / Consultant Representative(s) On Site

Page 1 of 2




Subcontractors in Out

Lunch

Total

Incidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 10/27/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation

Job Site Location

4575 Southway Street SW

EMS Customer

Canton Drop Forge

Weather 70s
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 NA EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat

Disposable Supplies

Quantity Delivered Quantity Used

Quantity Remaining

Imported Materials

Supplier

Quantity Delivered / Billable

Exported Materials

Transporter Destination

Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
= EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
» EMS installed #5 rebar 1 foot on center in the SWS vault.
e EMS installed the 35.4x8x1 concrete hold down pad.

Health and Safety Tailgate Meeting Topic : Concrete Safety

Time Sheet
PW Category
EMS Employee Mileage In Out Lunch Total | Personal Car? | Super Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No
Rick Cannon 133 700A 500P 0 10 Yes
Shane Riffle 133 700A 500P 0 10 Yes
Customer / Consultant Representative(s) On Site
Subcontractors In Out Lunch Total

Incidences / Occurrences:
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Changes in Job Scope;
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Daily Field Report

Date 10/28/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 70s
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop /3724 9/08/14 NA EMS
Service Truck Shop /3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable
#8s JMW 7 Loads / 120.73 Ton
Exported Materials Transporter Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):

o EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
EMS helped Canton Crane load SWS on a trailer at Canton Crane facilities.
EMS took delivery of the SWS and verified the vacuum was above 7.
EMS installed the SWS in its vault and secured it with the hold down straps provided.
EMS began installing #8 stone around the SWS.

Health and Safety Tailgate Meeting Topic : Safe Trench and Excavations
Time Sheet

; _ ¥ i ) PW Category
~ EMS Employee “Mileage | In | Out | Lunch | Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A | 500P 0 10 No
Rick Cannon 133 700A | 500P 0 10 Yes
Shane Riffle 133 700A | 500P 0 10 Yes

Customer / Consultant Representative(s) On Site

Subcontractors | In Out
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Incidences / Occurrences:

Zhanges in Job Scope:
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Daily Field Report

Date 10/29/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 50s
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 NA EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable
H20 Sewell Trucking 6000 Gallon
#8 Gravel JMW 17 Loads / 293.21
Exported Materials Transporter Destination Loads / Volume Shipped

we will reconnect wh

en tying into storm.

Health and Safety Tailgate Meeting Topic : Digging Around Utility Lines

Daily Job Activities (refer to pricing to determine all billing-related activities):

= EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
EMS continued installing #8 stone around the SWS.
EMS attached the access manways to the SWS.
EMS installed the inlet T with a 2 inch vent.
EMS installed the interstitial pipe monitor pipe.
EMS located the two storm lines that will be connected to the SWS.
Where EMS found the northern storm line there is a third line there was connected to the storm line with a 90 that

Time Sheet

Le

&
PW Category
EMS Emplbyee Mileage In Out Lunch Total | Personal Car? | Super Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No
Rick Cannon 133 700A 500P 0 10 Yes
Shane Riffle 133 700A 500P 0 10 Yes

Page 1 of 2
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Subcontractors

Incidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 10/30/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation

Job Site Location

4575 Southway Street SW

EMS Customer

Canton Drop Forge

Weather 50s
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 NA EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Cat Loader Cat 10/30/14 10/30/14 NA NA Cat

Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining

Quantity Delivered / Billable
11 Loads / 231.9 Ton

Imported Materials
#8 Gravel

Supplier
Tiger Sand And Gavel

Exported Materials Transporter Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
s« EMS began the instillation of the 8 inch inlet piping tying into the storm nearest the SWS and then continuing north
towards the second storm line to be tied into on 8/31.
EMS used the 350 excavator to dig the trench for the storm line.
EMS used the loader to install gravel in the trench.
EMS used the 308 excavator to backfill and compact materials in the french.
EMS continued installing #8 Stone in the SWS vault using the 350 excavator.

Health and Safety Tailgate Meeting Topic : Electrical Arcs And Blasts

Time Sheet

i AR es NE AT, | e Tt L ik BW Category
T ; w “Mile: In [ Ou Lunch '- T Personal Car? | Super Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No
Rick Cannon 133 700A 500P 0 10 Yes
Shane Riffle 133 700A 500P 0 10 Yes

Customer / Consultant Representative(s) On Site
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Subcontractors In Out Lunch

Total

'ncidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 10/31/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 50s
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 NA EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Cat Loader Cat 10/30/14 10/30/14 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable
304 JMW 37.61 Ton
P-Gravel JMW 229.8 Ton
Exported Materials Transporter Destination Loads / Volume Shipped

_Health and Safety Tailgate Meeting Topic : Sonic Booms

Daily Job Activities (refer to pricing to determine all billing-related activities):

e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
EMS Finished the instillation of the 8 inch inlet piping tying all storm lines into the SOWS.
EMS used the 350 excavator to dig the trench for the storm line.
EMS used the loader to install gravel in the trench.
EMS used the 308 excavator to backfill and compact materials in the trench.
EMS continued installing #8 Stone in the SWS vault using the 350 excavator.

Time Sheet

PW Category

Personal Car?

“EMS Employee Mileage In ‘Out Lunch | Total | Super | Labor | Operator
Dustin Azbell 133 700A 500P 10 No
Rick Cannon 133 700A 500P 8 Yes
Shane Riffle 133 700A 500P 8 Yes

Subcontractors
Page 1 of 2




Incidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 11/03/14 | Prepared By: Dustin Azbell
Job Number 3724
Joh Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 50s
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop /3724 9/08/14 NA EMS
Service Truck Shop /3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable
304 JMW 6 Loads / 107.56 Ton
P-Gravel JMVW 16 Loads / 298.6 Ton
Exported Materials Transporter Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):

e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
e EMS began the installation of the Hinged Access Covers.
e EMS continued the installation of #8 Stone in the SOWS excavation.

Health and Safety Tailgate Meeting Topic : Truck Traffic

Time Sheet
PW Category
EMS Employee Mileage In QOut Lunch Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No
Justin Founds 133 700A 500P 0 8 Yes
Shane Riffle 133 700A | 500P 0 8 Yes 4

Subcontractors
Hilsche /Clark
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Incidences / Occurrences.

Changes in Job Sco;;e:
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Daily Field Report

Date 11/04/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 50s
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelce 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop /3724 9/08/14 NA EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop [ 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15M14 NA EMS
Rental Equipment On-Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05114 Cat

Disposable Supplies

Quantity Delivered

Quantity Used

Quantity Remaining

Imported Materials Supplier Quantity Delivered / Billable
304 JMW 12 Loads / 218.29 Ton
P-Gravel JMW 9 Loads /171.66 Ton
Exported Materials Transporter Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
e EMS Continued the installation of the Hinged Access Covers.
« EMS continued the installation of #8 Stone in the SOWS excavation.
¢ EMS installed 304 where pipe installation was completed

Health and Safety Tailgate Meeting Topic : Work After Long Breaks

Time Sheet
! 3 PW Category
EMS Employee ~ Mileage In Out | Lunch | Total | PersonalCar? | Super | Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No
Justin Founds 133 700A 500F 0] 8 Yes o
Shane Riffle 133 700A 500P 0 8 Yes

Subcontractors
Hilsche /Clark

Page 1 of 2

Customer / Consultant Representative(s) On Site

In Out




Incidences / Occurrenceé: Hinged Access Manways are too small to fit over OWS Man Ways.

>hanges in Job Scope:
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Daily Field Report

Date 11/05/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 50s
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 NA EMS
Service Truck Shop /3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat

Disposable Supplies

Quantity Delivered

Quantity Used

Quantity Remaining

Imported Materials Supplier Quantity Delivered / Billable
304 JMWY 1Load/17.34 Ton
#8 JMWY 3 Loads / 54.60 Ton
Exported Materials Transporter Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
* EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
EMS continued installing the #8 stone.
EMS installed 304 in the excavation to original grade.
EMS used the compactor on the 304.
EMS used the skid steer to grade the 304,

Health and Safety Tailgate Meeting Topic :

Time Sheet
PW Category
EMS Employee Mileage In Out Lunch Total | Personal Car? | Super « Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No
Justin Founds 133 700A 500P 0 10 Yes
Shane Riffle 133 700A 500P 0 10 Yes
Customer / Consultant Representative(s) On Site
Subcontractors In Out Lunch Total
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Incidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 11/06/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 50s and Rain
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 NA EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat

Disposable Supplies

Quantity Delivered

Quantity Used

Quantity Remaining

Imported Materials

Supplier

Quantity Delivered / Billable

Exported Materials

Transporter

Destination

Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
e EMS installed the vent risers on the 6000 Gal. SOWS.
¢ EMS cut and thread metal pipe for the vent risers.
e EMS used the 305 to install a swale to divert water from going into the OWS

Health and Safety Tailgate Meeting Topic : Slips, Trips and Falls

Time Sheet
7 ¢ % 7 0 ¥ ; 7' ! PW Category
EMS Employee @ | Mileage | In | Out Lunch | Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A | 500P 0 10 No 1
Justin Founds 133 700A | 1200P 0 5 Yes
Shane Riffle 133 700A 1200P 0 5 Yes
Customer / Consultant Representative(s) On Site
Subcontractors In Out Lunch Total

Page 1 of 2




o
Incidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 11/10/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 60
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 NA EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader Cat 11/10/14 11/11/14 NA NA Cat

Disposable Supplies

Quantity Delivered

Quantity Used

Quantity Remaining

Imported Materials

Supplier

Quantity Delivered / Billable

Exported Materials

Transporter

Destination

Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):

EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
EMS installed the vents on the OWS.
EMS installed gravel around the hinged access cover on the SOWS.
EMS began the excavation for the west SOWS.
EMS used the 350 Excavator dig the excavation.
EMS used the loader to transport and stockpile materials from the excavation.

Health and Safety Tailgate Meeting Topic : Equipment Safety

Time Sheet &
PW Category
EMS Employee Mileage In | Out Lunch | Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No
Justin Founds 133 T00A 500P 0 10 Yes
Rich Santille 133 700A | 500P 0 10 Yes
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Subcontractors

Incidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 111114 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 60
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 NA EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop /3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader Cat 11/10/14 11/111/14 NA NA Cat

Disposable Supplies

Quantity Delivered

Quantity Used

Quantity Remaining

Imported Materials

Supplier

Quantity Delivered / Billable

Exported Materials

Transporter

Destination

Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.

® & & o e

EMS finished digging the excavation for the 5000 Gallon SOWS.
EMS used the Kobelco 350 to dig the 5000 Gallon SOWS excavation.
EMS used the Loader to transport and stockpile materials from the excavation.
EMS cut rebar to length and then laid them out in the excavation.
EMS located the existing storm pipe that the inlet pipe will be connected to, the pipe is clay 8 inch and the elevation

of the bottom of the pipe is 1067.21 were we will be connecting to it.

Health and Safety Tailgate Meeting Topic : Proper Personnel Proteciive Equipment

Time Sheet
PW Category
EMS Employee Mileage In Out Lunch Total | Personal Car? | Super Labor | Operator
Dustin Azbell 133 700A | 500P 0 10 No
Justin Founds 133 700A 500P 0 10 Yes
Rich Santille 133 700A 500P 0 10 No
Shane Riffle 133 700A 500P 0 10 Yes
Customer / Consultant Representative(s) On Site
Subcontractors In Out Lunch Total
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Incidences § Qocurrences:

Changes in Job Sco;;e:
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Daily Field Report

Date 11/12/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 40 With a Chance Of Beer
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 NA EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/M14 NA NA Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader Cat 11/10/14 11/11/14 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining

Imported Materials

Supplier

Quantity Delivered / Billable

3000# Concrete

Reliable Ready Mix

13 Yard

Exported Materials

Transporter

Destination

Loads / Volume Shipped

Health and Safety Tailgate Meeting Topic : How to improve Safety with Signs

Daily Job Activities (refer to pricing to determine all billing-related activities):

o EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
EMS installed rebar mat 1x1 on center in the 5000 Gallon SWS Excavation.
EMS installed 6 hold down anchors in the 5000 Gallon SWS Excavation.
EMS installed a 30foot 8inch x 8foot x 1foot thick hold down pad in the 5000 Gal. SWS excavation.
EMS installed the shortened Level sensor in the OWS.

Time Sheet
_ e _ PW Category
EMS Employee o _._._._..., “In Out Lunch | Total | Personal Car? Super | Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No
Justin Founds 133 700A 500P 0 10 Yes
Shane Riffle 133 700A 500P 0 10 Yes

Subcontractors

Incidences / Occurrences:
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Changes in Job Scope:
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Daily Field Report

Date 1113114 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 34 and Flurries
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 NA EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader Cat 11/10/14 1111114 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imporied Materials Supplier Quantity Delivered / Billable
#8 Gravel — 5000 SWS JMW 7 Loads / 113.68 Ton
Exported Materials Transporter Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):

Gallon SOWS.

EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
EMS installed 6 inches of Gravel on the concrete hold down pad for the SOWS to sit on.
EMS used the Kobelco 350 to load a truck provided by JMW to transport excavation materials from the 5000

EMS used the Cat Loader to stockpile materials from the Excavation.

Health and Safety Tailgate Meeting Topic : Cold Weather Clothing

Time Sheet
AT B 5 ARl (5 F gl s sl e | PW Category
EMS Eployee ' Mileage In Out Lunch | Total | Personal Car? Super | Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No
Justin Founds 133 700A 500P 0 10 Yes
Shane Riffle 133 700A 500P 0] 10 Yes

Custoer { Consultant Representative(s) On Site

Subcontractors

Hilscher Clark

QOut

Incidences / Occurrences:
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Changes in Job Scope:
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Daily Field Report

Date 11/14/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 34 and Sunny
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 NA EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader Cat 11/10/14 11/11/14 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable
#8 Gravel — 5000 SWS JMWV — Tiger Sand And Gravel 4 Loads / 65.87 Ton
#2 Limestone-Load out Pad JMW - National 3 Loads / 50.24 Ton
304 Limestone JMW - National 2 Loads / 32.55 Ton
Exported Materials Transporter Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
o EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
e EMS used the Cat Loader to transport P-Gravel to the 5000 Gal. tank excavation to backfill when tank is installed.
e EMS checked tank on arrival for vacuum and the gauge read 0, | contacted PSI and they said to install it and put
another vacuum on it, if it is damaged PSI will come and fix it.
o EMS installed 5000 Gal. SOWS as instructed by PSI
 EMS installed the tank hold down straps.
e EMS installed #8 Stone around the tank.

Health and Safety Tailgate Meeting Topic : Cold Weather Clothing

Time Sheet
PW Category
EMS Employee Mileage in Out Lunch Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No
Shane Riffle 133 700A | 500P 0 10 Yes ¢
Rich Santille 133 700A 500P 0 10 Yes
Customer f Consultant Representative(s) On Site
Subcontractors In Out Lunch Total
Hilscher Clark i 800 1100 3
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Incidences / Occurrences:

-hanges in Job Scope:
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Daily Field Report
Date 1117114 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 34 and Snow
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 NA EMS
Service Truck Shop /3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15M14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader Cat 11/10/14 111114 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable
Exported Materials Transporter Destination Loads / Volume Shipped

working order.

Daily Job Activities (refer to pricing to determine all billing-related activities):

EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.

EMS purchased a vacuum pump to put a vacuum on the 5000 Gallon SWS.

EMS put a vacuum on the 5000 Gallon SWS of 12.0 and it held for 4 Hours so EMS verified tank was in good

EMS installed more P Gravel around the tank.
EMS installed 2 access manways provided.

EMS used the 350 to install gravel and manways.
EMS used the Loader to transport gravel to the excavation.

Health and Safety Tailgate Meeting Topic : School Closings

Time Sheet

3 : { PW Category
Employee Mileage | In "~ Out | Lunch | Total | PersonalCar? | Super | Labor | Operator
Dustin Azbell 133 700A | 500P 0 10 No 1
Shane Riffle 133 700A 500P 0 10 Yes
Clifton Cox 133 T00A 500P 0 10 Yes

Customer / Consultant Representative(s) On Site l

‘Subcontractors

In

Page 1 of 2




Incidences / Occurrences: EMS put a vacuum on the 5000 Gallon SOWS and let it sit for 4 hours to verify it was in good
working order, EMS was on down time for 4 hours due to having to put vacuum on tank.

Changes in Job Scope:
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Daily Field Report

Date 11/18/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 20 and Windy
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop /3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 NA EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader Cat 11/10/14 111114 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable
Exported Materials Transporter Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
= EMS attempted to connect outlet pipe to the existing storm line, when we exposed the storm line it was falling the
wrong direction so EMS could not proceed with connecting pipe.
o EMS exposed pipe closer to the catch basin and found the pipe was falling in the right direction towards the catch
basin and the elevation was lower than the invert of the outlet from the tank.
e EMS was had an additional 10 hours rerouting pipe and figuring out fittings to install pipe.

Health and Safety Tailgate Meeting Topic : Excavator Safety
Time Sheet

o e Mt | (F e e o i 0 R i T e L PW Category
EMS Employee Mileage In Out Lunch Total | Personal Car? | Super Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No
Shane Riffle 133 700A 500P 0 10 Yes 1
Clifton Cox 133 700A 500P 0 10 Yes
~ Subcontractors ' | In Out
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Incidences / Occurrences: EMS exposed pipe closer to the catch basin and found the pipe was falling in the right
direction towards the catch basin and the elevation was lower than the invert of the outlet from the tank.

EMS was had an additional 10 hours rerouting pipe.

:MS had to purchase additional pipe and fittings to connect to existing clay storm.

EMS was had an additional 10 hours rerouting pipe and figuring out fittings to install pipe correctly.

Changes in Job Scope:
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Daily Field Report

Date 11/19/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 34 and Windy
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 NA EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader Cat 11/10/14 11/11/14 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable
#8 Gravel Tiger Sand and Gravel 2 Loads /28.21 Ton
Exported Materials Transporter Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):

e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.

EMS connected the outlet pipe to the existing storm drain.

EMS used the 350 to install gravel above 1 foot pipe, and then install common fill to grade.

EMS installed more gravel around the tank.

EMS used the loader to transport stone and common fill to the 5000 gallon SOWS excavation to be p[laced with

the excavator.

EMS installed the last access manway.

o EMS connected the inlet pipe to the existing clay storm pipe.

o EMS used the mini excavator to dig trench for the electric conduit from the 6000 SOWS to the nearest building for
the power supply.

o EMS used the skid steer to install p gravel in the conduit trench.

o EMS used the mini excavator to backfill the power supply trench.

e EMS used the compactor to compact materials in the trench.

Health and Safety Tailgate Meeting Topic : Maintain The Banks Edge

Time Sheet
i £ PW Category
EMS Employee Miieag_e In Out Lunch Total | Personal Car? | Super Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No
Shane Riffle 133 700A 500P 0 10 Yes
Clifton Cox 133 700A 500P 0 10 Yes
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Rick Cannon 133 700A 500P 0 10 Yes

Customer / Consultant Representative(s) On Site

Subcontractors

Incidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 11/20/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 25 and Windy
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 NA EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader Cat 11/10/14 11/11/14 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable
#8 Gravel Tiger Sand and Gravel 5 Loads / 77.28 Ton
Exported Materials Transporter Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
o EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
s EMS installed more gravel to subgrade for the 5000 gallon SOWS.
s EMS installed 2 hinged access manways on the 5000 Gallon SOWS.
e EMS installed vent piping for the 5000 Gal. SOWS.

Health and Safety Tailgate Meeting Topic : Maintain The Banks Edge

Time Sheet
PW Category
) EMEpIee 1 Mileage T In Out Lunch | Total | Personal Car? | Super Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No
Shane Riffle 133 700A 500P 0 10 Yes
Clifton Cox 133 700A 500P 0 10 Yes
Rick Cannon 133 700A 500P 0] 10 Yes
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Incidences / Docurrences:

Changes in Job Scope:
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Daily Field Report

Date 11/21/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 25 and Windy and Sunny and Cold
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 NA EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader Cat 11/10/14 11/11/14 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable
#8 Gravel Tiger Sand and Gravel 5 Loads / 77.28 Ton
Exported Materials Transporter Destination Loads / Volume Shipped

Drop Forge.

Daily Job Activities (refer to pricing to determine all billing-related activities):

e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
e EMS cut 8 inch force main piping at ground level by the reclaim pit at the request of Sean Denman from Canton

EMS relocated the access manways that need to be returned to Hole Products.

EMS leveled stone to be ready for new access manway when they arrive from Hole Proucts.
e EMS installed a drainage swale to divert water from entering OWS vault.

Health and Safety Tailgate Meeting Topic : Maintain The Banks Edge

Time Sheet
r _ ' PW Category
Employee Mileage | In Out Lunch | Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A 500P 0] 10 No
Shane Riffle 133 700A 500P 0 10 Yes 9
Clifton Cox 133 700A 500P 0 10 Yes
Rick Cannon 133 700A 500P 0 10 Yes

Subcontractors
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Incidences / Occurrences:

~hanges in Job Scope:
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Daily Field Report

Date 11/24/14 [ Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 63 And 60 Mile an Hour Winds With Rain
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 NA EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader Cat 11/10/14 11/11/14 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable
Exported Materials Transporter Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
EMS installed the new 60 x 50 Access Manway on the OWS.
EMS installed p gravel to subgrade so Graco Concrete could install concrete pad on the OWS.
Graco Concrete installed the 36x12 pad over the OWS.
EMS installed the new 65 x 30 Access Manway on the 6000 Gallon SOWS.
EMS installed P Gravel to subgrade on the 6000 Gallon SOWS.

Health and Safety Tailgate Meeting Topic : High Winds

Time Sheet
7 7, L) A PW Category
~ EMS Emple Milea T in | | Lunch | Total | PersonalCar? Super | Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No
Shane Riffle 133 700A | 500P 0 10 Yes 1
Clifton Cox 138 700A 500P 0 10 Yes
Rick Cannon 133 700A 500P 0 10 Yes

Customer / Consultant Representaive(s) On Site

Subcontractors
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Hilscher-Clark - 700A | 300P

Incidences / Occurrences:

~hanges in Job Scope:

Page 2 of 2




Daily Field Report

Date 11/25/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 34 and Cloudy
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 NA EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader Cat 11/10/14 11/11/14 NA NA Cat

Disposable Supplies

Quantity Delivered

Quantity Used

Quantity Remaining

Imported Materials

Supplier

Quantity Delivered / Billable

#8 Gravel

JMW-Tiger Sand And Gravel

2 Loads / 32.61 Ton

304 Limestone

JMW- National Lime And Stone

3 Loads / 48.97 Ton

Exported Materials

Transporier

Destination

Loads / Volume Shipped

Health and Safety Tailgate Meeting Topic : Slips Trips and Falls

Daily Job Activities (refer to pricing to determine all billing-related activities):

e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
Graco Concrete installed the 16x12x1foot above ground tank pad.
Graco Concrete set forms for the 34x8x6 inch cover pad for the SCWS.
EMS installed the new 65 x 30 Access Manway on the 5000 Gallon SOWS.
EMS installed P Gravel to subgrade on the 5000 Gallon SOWS.
EMS installed the vent piping for the 5000 gallon SOWS.

EMS dug trench for the electrical conduit for the 5000 Gallon SOWS.

Time Sheet

= i PW Category
o h_ﬁﬁ le - n | u Lunch Prson Super | Labor | Operator
Dustin Azbell 133 700A | 500P 0 10 No 1
Shane Riffle 133 700A 500P 0 10 Yes
Clifton Cox 133 700A 500P 0 10 Yes
Rick Cannon 133 700A 500P 0 10 Yes

Customer / Consultant Rpresentative(s) On Site '
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Subcontractors

Hilscher-Clark

Out

Lunch

Total

400P

‘ncidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 11/26/14 [ Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 34 and Cloudy
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop /3724 9/08/14 NA EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader Cat 11/10/14 1111114 NA NA Cat

Disposable Supplies

Quantity Delivered Quantity Used Quantity Remaining

Imported Materials

Supplier Quantity Delivered / Billable

Exported Materials

Transporter Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
¢ EMS installed P gravel in the Electric Conduit Trench.
e« EMS installed 304 lime stone to finish grade in the electric conduit trench.
s EMS removed overburden from electric conduit trench and transported it with the skid steer to the stockpile by the

job trailer.

Health and Safety Tailgate Meeting Topic : Frozen Toes and Frozen Nose

EMS installed the level probe in the 5000 Gallon SOWS.

¢« EMS installed the suction oil suction pipe in the 5000 Gallon SOWS.

e« EMS leveled the Access Manways again on the 5000Gallon SOWS, they must have moved from the constant
pounding of operations at facility.

Time Sheet &
7 . ) PW Category
EMS Employeé R Mileagé [ In | oOut Lunch | Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A 300P 0 8 No
Shane Riffle 133 700A 300P 0 8 Yes
Clifton Cox 133 700A 300P 0 8 Yes
Rick Cannon 133 700A 300P 0 8 Yes \
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Subcontractors
Hilscher-Clark

Incidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 11/27/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 34 and Cloudy
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 NA EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader Cat 1110114 11/11/14 NA NA Cat

Disposable Supplies

Quantity Delivered

Quantity Used

Quantity Remaining

Imported Materials

Supplier

Quantity Delivered / Billable

Exported Materials

Transporter

Destination

Loads / Volume Shipped

Health and Safety Tailgate Meeting Topic .

Daily Job Activities (refer to pricing to determine all billing-related activities):
EMS Ate Turkey, Siuffing, Potatoes, Noodles, Green Bean Casserole, and Other Holiday Treats.

Time Sheet
PW Category
EMS Employee Mileage In Out Lunch Total | Personal Car? | Super Labor | Operator
Dustin Azbell
Shane Riffle
Clifton Cox
Rick Cannon

Subcontractors

“Customer / Cnsulntepresentative(s) On Site '

Out

Incidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 11/28/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 34 and Cloudy With Flurries
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/M14 NA EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08M14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On.Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader Cat 1110114 11/11/14 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable
304 Limestone JMW / National Lime And Stone 8 Loads / 144.01Ton
Exported Materials Transporter Destination Loads / Velume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
EMS installed 304 lime stone to subgrade around 5000 Gallon SOWS where pad will be installed.
EMS used the compactor to compact 304.
EMS used the loader to transport and stockpile remaining materials from the 5000 gallon SOWS near pond #2.
EMS used the Kobelco 350 to assist loader in removing stockpile from job trailer.

e @ @ @

Health and Safety Tailgate Meeting Topic : Truck Traffic

Time Sheet
: Rk . 4 5 PW Category
~ EMS Employee | Mileage | In | Out | Lunch | Total | PersonalCar? | Super | Labor | Operator
Dustin Azbell 133 700A 300P 0 8 No
Shane Riffle 133 700A 300P 0 8 Yes A
Clifton Cox 133 700A 300P 0 8 Yes
Rick Cannon 133 700A 300P 0 8 Yes

Subcontractors
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Incidences / Occurrences:

Shanges in Job Scope:
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Daily Field Report

Date 12/01/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Sireet SW
EMS Customer Canton Drop Forge
Weather 36
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop /3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader (2) Cat 11/10/14 111114 NA NA Cat
D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat

Disposable Supplies

Quantity Delivered

Quantity Used

Quantity Remaining

Imported Materials Supplier Quantity Delivered / Billable
Exported Materials Transporter Destination Loads / Volume Shipped
Qil and Water EMS Pond #2 8 Loads / 24000 Gal.

Health and Safety Tailgate Meeting Topic : Be Safe Not Sorry

Daily Job Activities (refer to pricing to determine all billing-related activities):

s EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
EMS removed flagging from pond #1.
EMS used the mini excavator to remove the netting from pond #1.
EMS had to cut netting from trees and bushes surrounding pond #1.
EMS used a vac truck to begin sucking the oil and water from pond#1.
EMS used the D5 dozer to start pushing clay and water.

T mpty'e =

Time Sheet

PW Category

‘; In Lunch | Total | Personal Car? | Super 4 Labor | Operator
Dustin Azbell 133 700A 500P 0 8 No
Clifton Cox 133 700A 500P 0 8 Yes
Customer / Consultant Representative(s) On Site No
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Subcontractors

‘ncidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 12/02/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 37
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobhelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader (2) Cat 11/10/14 11/11/14 NA NA Cat
D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat
320 Excavaior Cat 12102114 12/03/14 NA NA Cat
329 Excavator Cat 12102114 12/03/14 NA NA Cat

Disposable Supplies

Quantity Delivered Quantity Used

Quantity Remaining

Imported Materials

Supplier

Quantity Delivered / Billable

Exported Materials

Transporter Destination

Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.

EMS finished the net removal.

EMS used the skid steer to install 304 around the 6000 gallon tank pad to finish grade.
EMS used the smooth to compact the 304 limestone.

EMS made forms for concrete around the vent pipes for the separators.

Health and Safety Tailgate Meeting Topic : Don't Pinch Fingers in Tailgate of Truck During Tailgate Meeting.

Time Sheet

‘ : PW Category
~ EMS Employee | Mileage In Lunch | Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No
Clifton Cox 133 700A 500P 0] 10 Yes
Brad Huffman 133 700A 500P 0 10 Yes

| Customer / Consultant Representative(s) On Site

Subcontractors
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Incidences / Occurrences:

Changes in Job Scope:
(I
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Daily Field Report

Date 12/03/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 37
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader (2) Cat 11/10/14 1111114 NA NA Cat
D35 Dozer Cat 12/01/14 12/01/14 NA NA Cat
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat

Disposable Supplies

Quantity Delivered

Quantity Used

Quantity Remaining

Imported Materials

Supplier

Quantity Delivered / Billable

Calciment

Mintek / JMW Trucking

2 loads

Exported Materials

Transporter

Destination

Loads / Volume Shipped

Oil And Water

EMS

Pond #2

4 Loads / 12000 Gal.

® & © ® © ©

Daily Job Activities (refer to pricing to determine all billing-related activities):
» EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
EMS used Canton Erectors to set above ground tank for OWS.
EMS made forms for concrete around the vent pipes for the separators.
EMS installed the oil suction pump on the tank pad for the OWS.
EMS used a vac truck to remove oil and water from pond #1.
EMS used the 320 and the 329 excavator to begin mixing calciment in pond #1.
EMS used the D5 dozer to push materials to the mixing area.

Health and Safety Tailgate Meeting Topic : Calciment Mixing and Calciment SDS

Time Sheet
: \ PW Category
EMS Emploe i ile Personal Car? | Super Labor | Operator
Dustin Azbell 133 700A | 500P 0 10 No |
Clifton Cox 133 700A 500P 0 10 Yes
Brad Huffman 133 700A 500P 0 10 Yes
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Qut

Lunch

Total

Subcontractors ! In

‘ncidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 12/04/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 37
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader (2) Cat 11/10/14 111114 NA NA Cat
D5 Dozer Cat 12/01/14 12/01/114 NA NA Cat
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable
Exported Materials Transporter Destination Loads / Volume Shipped
Daily Job Activities (refer to pricing to determine all billing-related activities):
 EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
o EMS finished the oil suction pump and piping to the above ground oil tank on the OWS.
o EMS used the 320 and the 329 excavator to continue mixing calciment in pond #1.
e EMS used the D5 dozer to push materials to the mixing area.
e EMS used the 320 to remove surrounding trees and netting.
e EMS cleaned up misc. objects to improve access to pond #1.
Health and Safety Tailgate Meeting Topic : Proper PPE for the Job
Time Sheet
PW Category
EMS Employee Mileage In Out Lunch Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No
Clifton Cox 133 700A | 500P 0 10 Yes 1
Brad Huffman 133 700A 500P 0 10 Yes

I Customer / Consultant Representative(s) On Site

Subcontractors
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Incidences / Occurrences:

~hanges in Job Scope:
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Daily Field Report

Date 12/05/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation

Job Site Location

4575 Southway Street SW

EMS Customer

Canton Drop Forge

Weather 37
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader (2) Cat 11/10/14 1111114 NA NA Cat
D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat
320 Excavator Cat 12/02/14 1210314 NA NA Cat
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat

Disposable Supplies Quantity Delivered

Quantity Used

Quantity Remaining

Imported Materials Supplier Quantity Delivered / Billable
Calciment JMW / Mintek 2 Loads
Exported Materials Transporter Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):

EMS used the D5 dozer to push materials to the mixing area.

Health and Safety Tailgate Meeting Topic : Proper PPE for the Job

EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
EMS finished the oil suction pump and piping to the above ground oil tank on the OWS.
EMS used the 320 and the 329 excavator to continue mixing calciment in pond #1.

Time Sheet

' , PW Category
“EMS Employee | Mileage | In Out | Lunc Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A 400P 0 9 No
Clifton Cox 133 700A 400P 0 9 Yes "
Brad Huffman 133 700A | 400P 0 9 Yes |

Subcontractors
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Incidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 12/08/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 37
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 NA NA Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 NA NA Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader (2) Cat 11/10/14 11/11/14 NA NA Cat
D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable
Exported Materials Transporter Destination Loads / Volume Shipped
Clay Liner/Pond Sludge JMW Countywide 11 Loads

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
EMS began Loading out solidified pond materials to countywide landfill.
EMS used the 329 excavator to load trucks with materials from the pond.
EMS used the 320 excavator to stockpile materials for the 329.
EMS used the d5 dozer to continue pushing sidewall materials into pond.

Health and Safety Tailgate Meeting Topic : Proper PPE for the Job

Time Sheet

PW Category

" EMS Employee | Mileage | In Out | Lunch | Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No
Clifton Cox 133 700A 500P 0 10 Yes 9

Brad Huffman 133 700A 500P 0 10 Yes

Shane Riffle 133 700A 500P 0 10 Yes
Customer / Consultant Representative(s) On Site No
Subcontractors In Out Lunch Total
EMS /1S : 100P B00P 0 5
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Hiischer Clark [N 700 | 300 0 6 | e e b b |

Incidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 12/09/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 37
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop /3724 9/08/14 NA EMS
Tool Trailer Shop /3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12104114 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader (2) Cat 11/10/14 11111114 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/0114 12/01/14 NA NA Cat
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat

Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining

Imported Materials Supplier Quantity Delivered / Billable

304 Limestone JMWY / National Lime And Stone 1 Load / 18.76 Ton

#8 Gravel JMW / Tiger Sand And Gravel 1 Load/18.18 Ton

Exported Materials Transporter Destination Loads / Volume Shipped

Pond Sludge JMW Countywide 6 Loads

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
EMS continued Loading out solidified pond materials to countywide landfill.
EMS used the 329 excavator to load trucks with materials from the pond.
EMS used the 320 excavator to stockpile materials for the 329.
EMS used the d5 dozer to continue pushing sidewall materials into pond.
EMS had to stop loading trucks due to Hilscher Clark cut power to the existing oil water separator which led to the
OWS backing up and over flowing into the pond we were frying to solidify and load out.
o EMS /IS was onsite removing water from rain event and OWS overflow.

e @& & @ o

Health and Safety Tailgate Meeting Topic : Onsite Traffic

Time

=5l ‘ L a a1 Sy PW Category
Ki= m Mil ae Super 4 Labor | Operator
Dustin Azbell 133 700A 400P 0 9 No
Clifton Cox 133 700A 400P 0 9 Yes
Brad Huffman 133 700A 400P 0 9 Yes
Shane Riffle 133 700A 400P 0 9 Yes
Customer / Consultant Representative(s) On Site Yes
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Subcontractors In Out Lunch Total
EMS/IS 800P 600P 0 10
Hilscher Clark 700 300 0 8

"ncidences / Occurrences: * EMS had to stop loading trucks due to HiIscheFE?éfk cut boWer to thé e;istingfoil water
separator which led to the OWS backing up and over flowing into the pond we were trying to solidify and load out.

Changes in Job Scope:
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Daily Field Report

Date 12/10/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 37
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat

Disposable Supplies

Quantity Delivered

Quantity Used

Quantity Remaining

Imported Materials

Supplier

Quantity Delivered / Billable

Exported Materials

Transporter

Destination

Loads / Volume Shipped

Health and Safety Tailgate Meeting Topic : Onsite Traffic

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
e EMS used the 329 excavator to mix and solidify pond sludge.
e EMS used the 320 excavator to stockpile materials for the 329.
e EMS used the d5 dozer to continue pushing sidewall materials into pond.
e EMS /IS was onsite removing water from rain event and OWS overflow and transporting liquids to pond #2.

Time Sheet

Page 1 0of 2

- : o 5B =1 ! ol PW Category
 EMS Employe B Mle In Out | Lunch Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 7T00A 500P 0 10 No
Clifton Cox 133 T00A 500P 0 10 Yes
Brad Huffman 133 700A 500P 0 10 Yes
Shane Riffle 133 700A 500P 0 10 Yes
Customer / Consultant Representative(s) On Site Yes
Subcontractors In Out Lunch Total
EMS /IS 800P 600P 0 10




Hischer Clark [N 700 [ 300 | O 8

Incidences / Occurrences: ¢

Changes in Job Scope:

L
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Daily Field Report

Date 12111114 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 35
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/M14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader (2) Cat 11/10/14 11/11114 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat

Disposable Supplies

Quantity Delivered

Quantity Used

Quantity Remaining

Imported Materials Supplier Quantity Delivered / Billable
Exported Materials Transporter Destination Loads / Volume Shipped
Pond Sludge JMW Countywide 6 Loads

Health and Safety Tailgate Meeting Topic : Prevention Of Slips Trips And Falls

Daily Job Activities (refer to pricing to determine all billing-related activities):

o EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
EMS used the 329 excavator to load trucks with pond sludge.
EMS used the 320 excavator to stockpile and solidify materials for the 329.
EMS used the d5 dozer to continue pushing sidewall materials into pond.
EMS / IS was onsite removing water from rain event and OWS overflow and transporting liquids to pond #2.

Time Sheet
PW Category
EMS Employee Mileage In Out Lunch Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No
Clifton Cox 133 700A 500P 0 10 Yes
Brad Huffman 133 700A 500P 0 10 Yes
Shane Riffle 133 700A 500P 0 10 Yes

Subcontractors

EMS /1S
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Customer / Consultant Representative(s) On Site

in | Out




Hilscher Clark [N 700 | 300

0

Incidences / Occurrences: ®

Changes in Job Scope:
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Daily Field Report

Date 12/12/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 35
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop /3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat

Disposable Supplies

Quantity Delivered

Quantity Used

Quantity Remaining

Imported Materials

Supplier

Quantity Delivered / Billable

Exported Materials

Transporter

Destination

Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
s EMS used the 320 with the 2 foot bucket to locate 6 inch OWS inlet pipe that was previously installed to be

connected to.

e EMS used the 320 excavator to locate the existing 6 inch ductile drain line and the existing 6 inch plastic drain line
to be connected to the OWS.

Health and Safety Tailgate Meeting Topic : Trench Safety

EMS installed 6 inch CPVC and fittings to connect the drain lines to the OWS.

EMS removed oil and sludge from structure where EMS connected to existing plastic drain pipe.
EMS used the 320 to install #8 Gravel bedding for pipe.

EMS used the 320 and the 329 to install #8 Gravel on 6inch pipe.
EMS used the 329 and the 320 fill in the trench with trench spoils.
EMS used the DS Dozer to grade disturbed areas.
EMS used a pad foot roller to compact materials.

Time Shest
= » PW Category
EMS Employee — .Mileage In Out Lunch Total | Personal Car? | Super Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No
Clifton Cox 133 700A 500P 0 10 Yes
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Brad Huffman

133

700A

500P

Yes

Shane Riffle

133

700A

500P

Yes

Subcontractors

EMS /1S

Hilscher Clark

Sustomer / Consultant Representative(s) On Site

Incidences / Occurrences: »

Changes in Job Scope:
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Daily Field Report

Date 12/15/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 50
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop /3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop/ 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat
Pad Foot Roller Cat 12/15/14 12/16/14 12117114 NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable
Exported Materials Transporter Destination Loads / Volume Shipped
Pond Sludge JMW Countywide 19 Loads
Daily Job Activities (refer to pricing to determine all billing-related activities):
¢ EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
e EMS used the 329 excavator to load trucks with pond sludge.
e EMS used the 320 excavator to stockpile and solidify materials for the 329.
e EMS used the d5 dozer to continue pushing sidewall materials into pond.
e EMS used the 329 excavator fo load trucks provided by JMW,
Health and Safety Tailgate Meeting Topic : Truck Traffic
Time Sheet
¥ TPETRr T g M| PW Category
EMS Employee | Mileage in Out | Lunch | Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No i
Clifton Cox 133 700A 500P 0 10 Yes
Brad Huffman 133 700A 500P 0 10 Yes
Shane Riffle 133 700A 500P 0 10 Yes

Customer / Consultant Representative(s) On Site

Page 1 of 2




Subcontractors

Hilscher Clark

Qut

Lunch

Total

700

300

‘ncidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 12/16/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation

Job Site Location

4575 Southway Street SW

EMS Customer

Canton Drop Forge

Weather 50
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop/ 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader (2) Cat 11/10/14 1111114 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable
Exported Materials Transporter Destination Loads / Volume Shipped
Pond Sludge JMW Countywide 29 Loads

e o o o

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
EMS used the 329 excavator to load trucks with pond sludge.
EMS used the 320 excavator to stockpile and solidify materials for the 329.
EMS used the d5 dozer to continue pushing sidewall materials into pond.
EMS used the 329 excavator to load frucks provided by JMW.

Health and Safety Tailgate Meeting Topic : Truck Traffic

Time Sheet

‘ : PW Category
EMS Emplovee | Mileage | In | Out | Lunch | Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No 1
Clifton Cox 133 700A 500P 0 10 Yes
Brad Huffman 133 700A 500P 0 10 Yes
Shane Riffle 133 700A 500P 0 10 Yes
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Subcontractors

Out

Lunch

Total

‘ncidences / Occurrences: ©

Changes in Job Scope:
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Daily Field Report

Date 12117114 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 30
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat
Pad Foot Roller Cat 12/15/14 12/16/14 12117114 NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable
Exported Materials Transporter Destination Loads / Volume Shipped
Pond Sludge JMWY Countywide 31 Loads
Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
e EMS used the 329 excavator to load trucks with pond sludge.
¢ EMS used the 320 excavator to stockpile and solidify materials for the 329.
e EMS used the d5 dozer to continue pushing sidewall materials and clay liner to the excavator.
e EMS used the 329 excavator to load trucks provided by JMWV.
e Pump #1 on the OWS was not pumping, EMS had to remove air from the line and it is now working.
Health and Safety Tailgate Meeting Topic : Truck Traffic
Time Sheet
B e b e T Pt R _ ! PW Category
EMS Employee Mileage In Out Lunch | Total | Personal Car? | Super 4 Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No
Clifton Cox 133 700A 500P 0 10 Yes
Brad Huffman 133 700A 500P 0 10 Yes
Shane Riffle 133 700A 500P 0 10 Yes
Customer / Consultant Representative(s) On Site Yes
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Subcontractors

ncidences / Occurrences: »

Changes in Job Scope:
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Daily Field Report

Date 12/18/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 30
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop /3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat
Pad Foot Roller Cat 12/15/14 12/16/14 1211714 NA Cat

Disposable Supplies

Quantity Delivered

Quantity Used

Quantity Remaining

Imported Materials

Supplier

Quantity Delivered / Billable

Exported Materials

Transporter

Destination

Loads / Volume Shipped

Pond Sludge

JMW

Countywide

28 Loads

Daily Job Activities (refer to pricing to determine all billing-related activities):

e EMS arrived onsite at 700 AM and went over tool bax talk and the JSA for the day.
EMS used the 329 excavator to load trucks with pond sludge.
EMS used the 320 excavator to stockpile and solidify materials for the 329.
EMS used the d5 dozer to continue pushing sidewall materials and clay liner to the excavator.
EMS used the 329 excavator to load trucks provided by JMWV.

Health and Safety Tailgate Meeting Topic : Cold Noses and Cold Toeses Wear Warm Clotheses

~ EMS Employee

Mileage | In

Time Sheet

PW Category

Total | Personal Car?

Super Labor | Operator

Dustin Azbell

133

500P

10 No

Clifton Cox

133

500P

10 Yes

Brad Huffman

133

500P

10 Yes

Shane Riffle

133

500P

10 Yes
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Subcontractors

QOut

Lunch

Total

‘ncidences / Occurrences: »

Changes in Job Scope:
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Daily Field Report

Date 12/19/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 30
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop /3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader (2) Cat 11/10/14 111114 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat
Pad Foot Roller Cat 12/15/14 12/16/14 12117/14 NA Cat

Disposable Supplies

Quantity Delivered

Quantity Used

Quantity Remaining

Imported Materials Supplier Quantity Delivered / Billable
Exported Materials Transporter Destination Loads / Volume Shipped
Pond Sludge JMW Countywide 32 Loads

Oows.

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
EMS used the 329 excavator fo load trucks with pond sludge.
EMS used the 320 excavator to stockpile and solidify materials for the 329.
EMS used the d5 dozer to continue pushing sidewall materials and clay liner to the excavator.
EMS used the 329 excavator to load frucks provided by JMW.
EMS could not get the above ground oil pump to work, so we removed the oil suction pipe and found that the pipe
was full of oil sludge, there for the pump that was designed will not pump the oil sludge that is accumulating in the

Health and Safety Tailgate Meeting Topic : Slips Trips And Falls Be Careful

¢ EMS contacted CDF and let them know they need a larger oil suction pump.

L

Time Shet

REATRE & 0 T s & o e R DN PwCategony
EMS Employee Mileage In Out Lunch Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 T00A 500P 0 10 No
Clifton Cox 133 700A 500P 0 10 Yes
Brad Huffman 133 700A 500P 0 10 Yes
Shane Riffle 133 700A 500P 0 10 Yes
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Customer / Consultant Representative(s) On Site

Subcontractors

In

Out

Yes

Lunch

Total

Incidences / Occurrences: »

Changes in Job Scope:
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Daily Field Report
Date 12/22/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 45
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop /3724 9/08/14 11/01/14 EMS
Service Truck Shop /3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat
329 Excavator Cat 12/02/14 12/03/114 NA NA Cat
Pad Foot Roller Cat 12/15/14 12/16/14 1211714 NA Cat

Disposable Supplies

Quantity Delivered

Quantity Used

Quantity Remaining

Imported Materials Supplier Quantity Delivered / Billable
Exported Materials Transporter Destination Loads / Volume Shipped
Pond Sludge JMW Countywide 30 Loads
Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
e EMS used the 329 excavator to load trucks with bio cell materials.
e EMS used the 320 excavator to stockpile and solidify materials for the 3289.
e EMS used the d5 dozer to continue pushing sidewall materials and clay liner to the excavator.
Health and Safety Tailgate Meeting Topic : Cold Noses and Cold Toeses Wear Warm Clotheses
Time Sheet
sl e HERN SR ot | ShE 3 RS N S PW Category
~ EMS Employee  Mileage In Lunch | Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No )
Clifton Cox 133 700A | 500P 0 10 Yes i
Brad Huffman 133 7T00A 500P 0 10 Yes
Shane Riffle 133 700A 500P 0 10 Yes
Customer / Consultant Representative(s) On Site Yes
Subcontractors In Out Lunch Total
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Incidences / Occurrences: ©

Shanges in Job Scope:
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Daily Field Report

Date 12/23/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Sireet SW
EMS Customer Canton Drop Forge
Weather 45
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobeleo 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop [ 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Kobelco 210 Shop / 3724 12123114 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader (2) Cat 11/10/14 11/111/14 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat
Pad Foot Roller Cat 12115114 12/16/14 12117114 NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable '
Exported Materials Transporter Destination Loads / Volume Shipped
Pond Sludge/Bio cell JMW Countywide 31 Loads
Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
e EMS used the 329 excavator to load trucks with bio cell materials.
o EMS used the 320 excavator to stockpile bio cell materials for the 210.
e EMS used the 210 excavator stockpile bio cell materials for the 329
Health and Safety Tailgate Meeting Topic : Proper Tools For The Job
Time Sheet
: ks R il o e e L BT / PW Category
'EMS Employee | Mileage In ~ Out Lunch | Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No
Clifton Cox 133 700A 500P 0 10 Yes
Brad Huffman 133 700A 500P 0 10 Yes
Shane Riffle 133 700A 500P 0] 10 Yes

Customer / Consultant Representative(s) On Site
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Subcontractors

Hilscher And Clark

Out

Lunch

Total

300P

'ncidences / Occurrences: »

Changes in Job Scope:
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Daily Field Report

Date 12124114 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 45
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Kobelco 210 Shop / 3724 12/23/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat
Pad Foot Roller Cat 12/15/14 12/16/14 12117114 NA Cat

Disposable Supplies

Quantity Delivered

Quantity Used

Quantity Remaining

Imported Materials Supplier Quantity Delivered / Billable
Exported Materials Transporter Destination Loads / Volume Shipped
Pond Sludge/Bio cell JMW Countywide 24 Loads
Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
s EMS used the 329 excavator to load trucks with Bio cell Materials.
s EMS used the 320 excavator to dig and stockpile bio cell materials.
e EMS used the 210 excavator to stockpile bio cell materials for the 329 excavator.
Health and Safety Tailgate Meeting Topic : Slips Trips And Falls
Time Sheet
: 7 T Al Apea i s e PW Category
EMS Employee o Mileae In Out Lunch Total | Personal Car? Super | Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No ’
Clifton Cox 133 700A 500P 0 10 Yes
Brad Huffman 133 700A 500P 0 10 Yes
Shane Riffle 133 700A 500P 0 10 Yes
Customer / Consultant Representative(s) On Site No
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Subcontractors In

Out

Lunch

Total

300P

Hilscher And Clark 700A

'ncidences / Occurrences: ©

Changes in Job Scope:
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Daily Field Report

Date 12/29/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation

Job Site Location

4575 Southway Street SW

EMS Customer

Canton Drop Forge

Weather 30
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop [ 3724 10/15/14 NA EMS
Kobelco 210 Shop [ 3724 12123114 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader (2) Cat 1110114 111114 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat
320 Excavator Cat 12/02/14 12/03/M14 NA NA Cat
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat
Pad Foot Roller Cat 12/15/14 12/16/14 12117114 NA Cat

Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining

Imported Materials Supplier Quantity Delivered / Billable
Exported Materials Transporter Destination Loads / Volume Shipped
Pond Sludge/Bio cell JMW Countywide 65 Loads
Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
e EMS used the 329 excavator to load trucks with Bio cell Materials.
e EMS used the 320 excavator to dig and stockpile bio cell materials.
e EMS used the 210 excavator to stockpile bio cell materials for the 329 excavator.
Health and Safety Tailgate Meeting Topic : Power Line Contact, Don't Do It
Time Sheet
T 7 T 7 i PW Category
EMS Employee | Mileage | In Out | Lunch | Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No 1
Clifton Cox 133 700A 500P 0 10 Yes
Brad Huffman 133 700A 500P 0 10 Yes
Shane Riffle 138 700A 500P 0 10 Yes

| Customer / Consultant Representative(s) On Site A
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Subcontractors

Hilscher And Clark

QOut

Lunch

Total

300P

'‘ncidences / Occurrences: ©

Changes in Job Scope:
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Daily Field Report

Date 12/30/14 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 28
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Kobelco 210 Shop / 3724 12/23/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader (2) Cat 11/10/14 111114 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat
Pad Foot Roller Cat 12/15/14 12/16/14 12117114 NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable ‘
Exported Materials Transporter Destination Loads / Volume Shipped
Pond Sludge/Bio cell JMW Countywide 58 Loads
Daily Job Activities (refer to pricing to determine all billing-related activities):
o EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
e EMS used the 329 excavator to load trucks with Bio cell Materials.
s EMS used the 320 excavator to dig and stockpile bio cell materials.
o EMS used the 210 excavator to stockpile bio cell materials for the 329 excavator.
Health and Safety Tailgate Meeting Topic : Plants and Wildlife
Time Sheet
: —r - _‘_._ i R 0 *7_7 sty 7. 7 PW Category
EMS Employee “Mileage In “Out Lunch | Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A | 500P 0 10 No
Clifton Cox 133 700A 500P 0 10 Yes
Brad Huffman 133 700A 500P 0 10 Yes
Shane Riffle 133 700A 500P 0 10 Yes

“Customer / Consultant Rpresentative(s) On Site |
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Subcontractors In

Out

Lunch

Total

300P

Hilscher And Clark 700A

'ncidences / Occurrences: ©

Changes in Job Scope:
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Daily Field Report

Date 12131714 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 28
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Kobelco 210 - Shop / 3724 12/23/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 NA NA Cat
Cat Loader (2) Cat 11/10/14 11/111/14 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 NA NA Cat
320 Excavator Cat 12/02/14 12/03/14 NA NA Cat
329 Excavator Cat 12/02/14 12/03/14 NA NA Cat
Pad Foot Roller Cat 12/15/14 12/16/14 12117114 NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable '
Exported Materials Transporter Destination Loads / Volume Shipped
Pond Sludge/Bio cell JMW Countywide 32 Loads
Daily Job Activities (refer to pricing to determine all billing-related activities):
¢ EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
e EMS used the 329 excavator to load trucks with Bio cell Materials.
e EMS used the 320 excavator to dig and stockpile bio cell materials.
e EMS used the 210 excavator to stockpile bio cell materials for the 329 excavator.
Health and Safety Tailgate Meeting Topic : Holiday Traffic
Time Sheet
. _ T = ; ] Bty : SN PW Category
EMS Employee | Mileage | In Out | Lunch | Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A | 500P 0 10 No i
Clifton Cox 133 700A 500P 0] 10 Yes
Brad Huffman 133 700A 500P 0 10 Yes
Shane Riffle 133 700A 500P 0 10 Yes

Page 1 of 2



Subcontractors

Hilscher And Clark

Out

Lunch

Total

700A

300P

ncidences / Occurrences: »

Changes in Job Scope:
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Daily Field Report

Date 1127115 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 18 Feels Like -36
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop /3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Kobelco 210 Shop / 3724 12/23/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 11215 1/13/15 Cat
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12123114 Cat
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat
329 Excavator Cat 12/02/14 12/03/14 1/21/115 1/22115 Cat
Pad Foot Roller Cat 12/15/14 12/16/14 1211714 NA Cat
D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat
Cat Compactor Cat 1/21/15 1/21115 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable
QOdot Concrete Sand JMW / Tiger Sand And Gravel 30 Loads / 561.3 Ton
Onsite Reuse Materials Onsite 24 Loads / 480 Ton
Exported Materials Transporter Destination Loads / Volume Shipped

Daily Job Activities {refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.

@ ® @ & @

sand back fill.

EMS continued the instillation of the general fill using Odot Concrete Sand.

EMS used the D5 Dozer to install the General Fill in lifts.

EMS used the 210 Excavator cast the general fill away from the dump area to the D5 Dozer.

EMS used the Roller to compact the General fill to 90% or greater.

EMS received the proposed elevations for the pond bottom general fill elevation and then shut down import of the

EMS switched trucks over to transporting approved onsite materials for the general fill at 1:30 PM.

e EMS used the D5 dozer to start installing ramp into the pond so we can remove additional materials in the
northwest corner of the pond.

o EMS used the 210 Excavator to load trucks with onsite materials.

o EMS used the roller to compact ramp.

Health and Safety Tailgate Meeting Topic : Safe Driving Practices

ime Sheet

] PW Category
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EMS Employee Mileage In Out Lunch Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No
Clifton Cox . 133 700A 500P 0 10 Yes
Brad Huffman 133 700A 500P 0 10 Yes
Shane Riffle 133 700A 500P 0 10 Yes
Customer / Consultant Representative(s) On Site No
Subcontractors In Out Lunch Total
JMW Trucking 1:30P | 4:30P 0 3

Incidences / Occurrences:

Changes in Job Scope:
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Daily Field Report
Date 2/2/15 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 18 and Flurries
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/M14 NA EMS
Kobelco 210 Shop / 3724 12/23/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05M14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 112115 1/13/15 Cat
Cat Loader (2) Cat 11/10/14 11117114 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 12/23/114 12123114 Cat
320 Excavator Cat 12/02/14 12/03/14 1/21115 1/22/15 Cat
329 Excavator Cat 12/02/14 12/03/14 1/21115 1/22/15 Cat
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 12/19/15 Cat
D5 Dozer Cat 1/19/15 1/20M15 NA NA Cat
Cat Compactor Cat 1/21/15 1121115 1/30/15 NA Cat
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat

Disposable Supplies

Quantity Delivered

Quantity Used

Quantity Remaining

Imported Materials

Supplier

Quantity Delivered / Billable

Onsite Reuse Materials

Onsite

14 Loads / 280 Ton

603 Materials

JMW/Tiger Sand And Gravel

6 Loads / 104.67 Ton

Exported Materials

Transporter

Destination

Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):

e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
e« EMS used the D5 Dozer to install the onsite reuse materials to an elevation of 1050 in the bottomn of the pond, as
well as the 3:1 slopes with the same onsite materials.

Health and Safety Tailgate Meeting Topic : Be Aware of Onsite Traffic

EMS used the Roller to compact the General fill to 90% or greater.
EMS used the 210 excavator to load trucks provided by JMW with onsite reuse materials.
EMS used trucks provided by JMW to transport fill materials from stockpile area near pond #3 to pond #1.
EMS used laborer to spot trucks, Check grade and compact materials as needed.
EMS stopped using onsite materials at 10:30AM due to materials was too wet.

EMS switched trucks over to importing 803 materials from Tiger Sand and Gravel at 11:00AM.
EMS continued installing the 603 materials with the D5 Dozer on the 3:1 slope.

EMS shut down trucking at 2:30 PM due to trucks was tacking to long for a turn around.

i

1 !l 7}?;,@ J"-i :";-l:-' '.J—l are

e TG
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EMS Employee Mileage In Out Lunch Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 T00A 300P 0 8 No
Clifton Cox 133 700A 300P 0 8 Yes
Brad Huffman 133 700A 300P 0 8 Yes
Shane Riffle 133 700A 300P 0 8 Yes

Subcontractors
JMW Trucking

Incidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 213115 | Prepared By: Dustin Azbell
Job Number 3724
Joh Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 24 and Flurries
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Kobelco 210 -~ Shop / 3724 12/23/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat
320 Excavator Cat 12/02/14 12/03/14 1/21115 1/22115 Cat
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22115 Cat
Pad Foot Roller Cat 12/15/14 12/16/14 1211714 12/19/15 Cat
D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 2/3M15 Cat
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
4inch Grade Rings 2 0 2
Imported Materials Supplier Quantity Delivered / Billable
603 Materials JMW / Tiger Sand And Gravel 55 Loads / 942.5 Ton
Exported Materials Transporier Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
s EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
EMS used the D5 Dozer to install 603 materials in the pond to keep bringing slopes to grade.
EMS used the pad foot roller to compact the 603 materials for the slope instillation.
EMS used the 210 Excavator to scrape out frozen 603 from the beds of the trucks.
EMS used the 210 excavator cast 603 materials out to the D5 dozer.

e @ o o

Health and Safety Tailgate Meeting Topic : Slips, Trips, And Falls

!

L

Time Sheet
T (i i | P T Ry = T TR PW Category
"""" 'EMS Employee Mileage | In | Out | Lunch | Tofal | PersonalCar? | Super | Labor | Operator
Dustin Azbell 133 700A 430P 0 9.5 No
Clifton Cox 133 700A 430P 0 9.5 Yes
Brad Huffman 133 700A 430P 0 9.5 Yes
Shane Riffle 133 700A 430P 0 9.5 Yes
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Subcontractors

Incidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 2/4/15 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 37 and Flurries
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop /3724 9/08/14 NA EMS
Tool Trailer Shop /3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Kobelco 210 Shop / 3724 12/23/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 11215 1/13/15 Cat
Cat Loader (2) Cat 11/10/14 11/11/14 12/04114 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22115 Cat
329 Excavator Cat 12/02/14 12/03/14 112115 1/22115 Cat
Pad Foot Roller Cat 12/15/14 12/16/14 12117114 12/19/15 Cat
D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat
Cat Compactor Cat 121115 1/21/15 1/30/15 2/3/15 Cat
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
4inch Grade Rings 2 2
Imported Materials Supplier Quantity Delivered / Billable
603 Materials JMW / Tiger Sand And Gravel 84 Loads / 1369 Ton

#2 Limestone

National Lime And Stone

2 Loads / 30.12 Ton

304 Limestone

National Lime And Stone

2 Loads / 31.68 Ton

Exported Materials

Transporter

Destination

Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):

EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
EMS used the D5 Dozer to install 603 materials in the pond to keep bringing slopes to 3:1 grade.
EMS used the pad foot roller to compact the 603 materials for the slope instillation.
EMS used the 210 Excavator to scrape out frozen 603 from the beds of the trucks.

e ® o e @

EMS used the 210 excavator cast 603 materials out to the D5 dozer.

EMS imported 2 loads of #2 Limestone and 2 loads of 304 Limestone from National Lime And Stone Company and
installed on the roadway between parking lot and Pond #1 using the D5 Dozer to spread stone and the Pad foot
Roller to compact the stone, The PO # provided by Canton Drop Forge for the stone and work is 15-0438.

EMS used the laser to verify pond sub grade elevation while grading with the D5 Dozer. e

Health and Safety Tailgate Meeting Topic : Accident Factors

Time Sheet

-

EMS Employee

In Out

Lunch

Total

Personal Car?

PW Category
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Super | Labor | Operator |



Dustin Azbell 133 700A 430P 0 9.5 No
Clifton Cox 138 700A 430P 0 9.5 Yes
Brad Huffman - 133 700A 430P 0 9.5 Yes
Shane Riffle 133 700A 430P 0 9.5 Yes
Customer / Consultant Representative(s) On Site No
Subcontractors In Out Lunch Total

Incidences / Occurrences:

s Changes in Job Scope: EMS imported 2 loads of #2 Limestone and 2 loads of 304 Limestone from National Lime
And Stone Company and installed on the roadway between parking lot and Pond #1 using the D5 Dozer to spread
stone and the Pad foot Roller to compact the stone, The PO # provided by Canton Drop Forge for stone and work
is15-0438.
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Daily Field Report

Date 2/5115 [ Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Sireet SW
EMS Customer Canton Drop Forge
Weather 12
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop /3724 9/08/14 NA EMS
Tool Trailer Shop /3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Kobelco 210 Shop /3724 12/23/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat
Cat Loader (2) Cat 11/10/14 11111114 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat
329 Excavator Cat 12/02/14 12/03/14 1/21115 1/22/15 Cat
Pad Foot Roller Cat 12/15/14 12/16/14 12117/14 12/19/15 Cat
D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat
Cat Compactor Cat 1/21/15 1/21/15 1/30M15 2/3/15 Cat
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat

Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
4inch Grade Rings 2 0 2
Imported Materials Supplier Quantity Delivered / Billable
603 Materials JMW / Tiger Sand And Gravel 92 Loads / 1612 Ton
Exported Materials Transporter Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.

e @ @ @& @

Health and Safety Tailgate Meeting Topic : Safe Driving Practices

EMS used the D5 Dozer to install 603 materials in the pond to keep bringing slopes to 3:1 grade.
EMS used the pad foot roller to compact the 603 materials for the slope instillation.
EMS used the 210 Excavator to scrape out frozen 603 from the beds of the trucks.
EMS used the 210 excavator cast 603 materials out to the D5 dozer.

EMS used the laser to verify pond sub grade elevation while grading with the D5 Dozer.

Time Sheet
R A% i ﬂ PW Category
EMS Employee ) Mileage In Out Lunch Total | Personal Car? | Super Labor | Operator
Dustin Azbell 133 700A | 430P 0 9.5 No
Clifton Cox 133 700A 430P 0 9.5 Yes
Brad Huffman 133 700A 430P 0 9.5 Yes
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Shane Riffle 133 700A 430P 0 95 Yes

Customer [ Consultant Representative(s) On Site

Subcontractors

Incidences / Occurrences:

o Changes in Job Scope:
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Daily Field Report

Date 2/6/15 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 28
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop /3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Kobelco 210 Shop /3724 12/23/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat
Cat Loader (2) Cat 11/110/14 11/11/14 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 1212314 12/23/14 Cat
320 Excavator Cat 12/02/14 12/03/14 1/21115 1/22/15 Cat
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 12/19/15 Cat
DS Dozer Cat 1/19/15 1/20/15 NA NA Cat
Cat Compactor Cat 1/21/15 1/21/115 1/30/15 2/3/15 Cat
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
4inch Grade Rings ys 0 2
Imported Materials Supplier Quantity Delivered / Billable
Exported Materials Transporter Destination Loads / Volume Shipped
Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
s EMS used the D5 Dozer to grade 603 materials to see where additional materials will be needed.
e EMS used the pad foot roller to compact 603 materials.
Health and Safety Tailgate Meeting Topic : Safety and Common Sense
T i nh VR e D T BW Category
EMS Employee Mileage In Out Lunch Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A | 1000A 0 3 No
Clifton Cox 133 700A | 1000A 0 3 Yes
Brad Huffman 133 700A | 1000A 0 3 Yes
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Subcontractors

Incidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 2/9/15 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 28
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop /3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Kobelco 210 Shop / 3724 12/23114 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 113/15 Cat
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cai
D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat
320 Excavator Cat 12/02/14 12/03/14 1/21115 1/22/15 Cat
329 Excavator Cat 12/02/14 12/03/14 1121115 1/22/15 Cat
Pad Foot Roller Cat 12/15/14 12/16/14 121714 12/19/15 Cat
D5 Dozer Cat 119/15 1/20/15 NA NA Cat
Cat Compactor Cat 12115 1/21/15 1/30/15 21315 Cat
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat

Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
4inch Grade Rings 2 0 2
Imported Materials Supplier Quantity Delivered / Billable
603 Materials Tiger Sand And Gravel 25 Loads / 427.7 Ton
Exported Materials Transporter Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.

EMS used a 2 inch trash pump to remove water from the pond.
EMS used the D5 Dozer to install and grade 603 where needed.
EMS used the pad foot roller to compact 603 materials.

EMS used the 210 excavator to toss 603 materials to the D5 Dozer as needed.

EMS installed 10 inch SDR 35 off of the 12 inch clay tile from the 5000 gallon SOWS.
EMS installed 8 inch SDR 35 off of the 6000 gallon SOWS.

Health and Safety Tailgate Meeting Topic : Saw Safety

Time Sheet
o AT PW Category
EMS Employee Mileage " In ] “Out Lunch Total | Personal Car? | Super Labor | Operator
Dustin Azbell 133 700A 300P 0 8 No
Clifton Cox 133 700A 300P 0 8 Yes
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Brad Huffman

133

700A

300P

Yes

Shane Riffle

133

700A

300P

Yes

Subcontractors

sustomer / Consultant Representative(s) On Site

Incidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 2/10/15 | Prepared By: Dustin Azbell
Jobh Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 30 Partly Cloudy
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop /3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Kobelco 210 Shop / 3724 12/23/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat
Cat Loader (2) Cat 11/10/14 111114 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat
320 Excavator Cat 12/02/14 12/03/14 1/2115 1/22/115 Cat
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat
Pad Foot Roller Cat 12/15/14 12/16/14 12117114 12/19/15 Cat
D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat
Cat Compactor Cat 1121115 1/21/15 1/30/15 21315 Cat
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
4inch Grade Rings 2 0 2
Imported Materials Supplier Quantity Delivered / Billable
Clay Liner JMW / Kimble 49 Loads / 949.99 Ton
Exported Materials Transporter Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
e EMS began the instillation of the 2ft. clay liner.
e EMS used the D5 Dozer to install clay liner in the pond, installing clay in 6inch lifts.
e EMS used the Pad Foot Roller to compact the clay liner to a 98% compaction based on materials and number of
times being rolled.
EMS used the 210 excavator to cast materials to the D5 Dozer for instillation.
e EMS used the 210 Excavator to scrape out the beds of the JMW Trucks as needed when materials built up.
e EMS used a 2 inch sump pump to control water from coming in the pond by pumping water out of the catch basin
before it reaches the pond.
o EMS installed grade stakes to work from for verification of the 2 foot liner.

Health and Safety Tailgate Meeting Topic: Dealing With Wet Weather To Work Or Not.

Tim Sheet

s EELSSSSESSS s

=T PW Category

S

= S JARU G BSOS - e e

= e e =

M [ mploye

Personalr-| Super | Labor | Operator
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Dustin Azbell 133 700A 500P 0 10 No
Clifion Cox 133 700A 500P 0 10 Yes
Brad Huffman 133 T00A 500P 0 10 Yes
Shane Riffle 133 700A 500P 0 10 Yes

Customer / Consultant Representative(s) On Site

Subcontractors

Incidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 211115 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 30
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Kobelco 210 Shop / 3724 12/23/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 112/15 1/13/15 Cat
Cat Loader (2) Cat 11/10/14 111114 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/115 Cat
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat
Pad Foot Roller Cat 12/15/14 12/16/14 121714 12/19/115 Cat
D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 213115 Cat
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat

Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
4inch Grade Rings 2 0 2
Imported Materials Supplier Quantity Delivered / Billable
Clay Liner JMW / Kimble 55 Loads / 1133.77 Ton
Exported Materials Transporter Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
e EMS continued the instillation of the 2ft. clay liner.
e EMS used the D5 Dozer to install clay liner in the pond, installing clay in 8inch lifts.
¢ EMS used the Pad Foot Roller to compact the clay liner to a 98% compaction based on materials and number of

fimes being rolled.

e o

EMS used the 210 excavator to cast materials to the D5 Dozer for instillation.
EMS used the 210 Excavator to scrape out the beds of the JMW Trucks as needed when materials built up.

EMS used a 2 inch sump pump to control water from coming in the pond by pumping water out.of the catch basin
before it reaches the pond.

e EMS installed grade stakes to work from for verification of the 2 foot liner.

Health and Safety Tailgate Meeting Topic: Proper Lifting Technigue.

" EMS Employ_ee

Mileage | In |

2 2 ¥

LT e M AT

Out

Time Sheet

Lunch

Total

Personal Car?

o PW Category

Super
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Dustin Azbell 133 700A 500P 0 10 No
Clifton Cox 133 700A 500P 0 10 Yes
Brad Huffman * 133 T00A 500P 0 10 Yes
Shane Riffle 133 700A 500P 0 10 Yes

Customer / Consultant Representative(s) On Site

Subcontractors

Incidences / Occurrences:

» Changes in Job Scope:
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Daily Field Report

Date 2/12/15 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 30
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Kobelco 210 Shop / 3724 12/23/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat
Cat Loader (2) Cat 11/10/14 111114 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat
320 Excavator Cat 12/02/14 12/03/14 112115 1/22/15 Cat
329 Excavator Cat 12/02/14 12/03/14 112115 1/22/15 Cat
Pad Foot Roller Cat 12/15/14 12/16/14 12117114 121915 Cat
D5 Dozer Cat 1/19/15 1/20M15 NA NA Cat
Cat Compactor Cat 1/21115 1/21115 1/30/15 2/315 Cat
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
4inch Grade Rings 2 0 2
Imported Materials Supplier Quantity Delivered / Billable
Clay Liner JMW / Kimble 0 Loads /0 Ton
Exported Materials Transporter Destination Loads / Volume Shipped

trucks.

e EMS used the dozer to finish grading clay imported the previous day.

Health and Safety Tailgate Meeting Topic: Cold Weather Cold Equipment

Daily Job Activities (refer to pricing to determine all billing-related activities):
o EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
e EMS did not work due to Kimble Clay would not load trucks because scales was down, they could not weigh

: BW Category
mly I ilg  In Out Lunch Total | Personal Car? Super | Labor | Operator
Dustin Azbell 133 700A 900P 0 2 No
Clifton Cox 133 700A 900P 0 2 Yes
Brad Huffman 133 700A 900P 0 2 Yes
Shane Riffle 133 700A 900P 0 2 Yes
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Subcontractors

Incidences / Occurrences:

s Changes in Job Scope:
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Daily Field Report

Date 312115 [ Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 30
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Kobelco 210 Shop /3724 12/23114 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 112115 1/13/15 Cat
Cat Loader (2) Cat 11/10/14 111114 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat
Pad Foot Roller Cat 12/15/14 12/16/14 12117114 12/19/15 Cat
D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat
Cat Compactor Cat 112115 1/21/115 1/30/15 2/3/115 Cat
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
dinch Grade Rings 2 0 )
Imported Materials Supplier Quantity Delivered / Billable
Exported Materials Transporter Destination Loads / Volume Shipped

Dally Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over fool box talk and the JSA for the day.

o EMS was onsite to oversee the cleaning of the Old OWS that will be removed as soon as it gets power washed

and Vaced out.

Health and Safety Tailgate Meeting Topic: Be Safe

-

Time Sheet

'EMS Em pic;yee'

Mileage

In

Out Lunch Total

J\I"
PW Category

Personal Car?

Super | Labor | Operator

Dustin Azbell

133

700A

300P 0 8

No

Ll
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Subcontractors

Incidences [ Occurrences:

o Changes in Job Scope:
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Daily Field Report

Date 3/3/15 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 30
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop /3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Kobelco 210 Shop / 3724 12/23/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12123114 Cat
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat
Pad Foot Roller Cat 12/156/14 12/16/14 121714 1211915 Cat
D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat
Cat Compactor Cat 1121115 1121115 1/30/15 21315 Cat
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
4inch Grade Rings 2 2
Imported Materials Supplier Quantity Delivered / Billable
Exported Materials Transporier Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):

o EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
o EMS was onsite to oversee the cleaning of the Old OWS that will be removed as soon as it gets power washed

and Vaced out.

o EMS meet with Hilscher Clark to have them verify the electric was disconnected, Electric was not previously
removed so Hilscher Clark removed the 480 power that ran to the Disconnect panel for the OWS.

EMS removed the disconnect panel and the stand that is connected to.

EMS began the demo of the OWS using the 210 excavator with the breaker attachment.

Health and Safety Tailgate Meeting Topic: Slips Trips and Falls

Time Sheet

Rl R

EMS Employee

P SRRt 1 N e

PW Category

r? | Super [ Labor | Operator |
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Dustin Azbell 133 700A 500P 0 10 No
Clifton Cox 133 T7T00A 500P 10 No
Customer / Consultant Representative(s) On Site No
Subcontractors In Qut Lunch Total
Hilscher Clark 200P 500P 0 3

Incidences / Occurrences:

¢ Changes in Job'Scope:
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Daily Field Report

Date 3/4/15 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 30
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Kobelco 210 Shop / 3724 12/23/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 112115 1/13/15 Cat
Cat Loader (2) Cat 11/110/14 11/11/14 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01114 12/23/14 12/23/14 Cat
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat
329 Excavator Cat 12/02/14 12/03/14 1121115 1/22/15 Cat
Pad Foot Roller Cat 12/15/14 12/16/14 121714 12/19/15 Cat
D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 213115 Cat
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
4inch Grade Rings 2 0 2
Imported Materials Supplier Quantity Delivered / Billable
603 Materials JMW / Tiger Sand And Gravel 3 Loads / 54.77 Ton
Exported Materials Transporter Destination Loads / Volume Shipped

Health and Safety Tailgate Meeting Topic:

Daily Job Activities (refer to pricing to determine all billing-related activities):

e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.

e EMS continued and finished the Demo of the OWS using the 210 excavator with the breaker attachment.

= EMS could only remove OWS down to 10 Foot due to materials caving in and jeopardizing undermining the
building foundation and the live piping that runs along the OWS to the south.

e EMS and TRC agreed that it was not safe to remove any more of the OWS.

e EMS was able to use the breaker attachment to bust up the bottom of the OWS to take a sample for TRC, AND
also for any water to be able to pass through the bottom of the OWS.

e EMS imported 603 materials to start back filling the Excavation.

L

NS ) oA - AR LT, sy PW Category
EMS Employee Mileage In Out Lunch Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A 500P 0 10 No
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Clifton Cox 133 700A 500P 0 10 No
Customer [ Consultant Representative(s) On Site No
Subcontractors In Out Lunch Total
Hilscher Clark 200P 500P 0 <)

Incidences / Occurrences:

¢ Changes in Job Scope:
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Daily Field Report
Date 3/5/15 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 22
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobeleo 350 Shop / 3724 10/15/14 NA EMS
Kobeleo 210 Shop /3724 12/23/114 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 1112115 1/13/15 Cat
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat
Pad Foot Roller Cat 12/15/14 12/16/14 1211714 12/19/15 Cat
D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat
Cat Compactor Cat 1121115 112115 1/30/15 213115 Cat
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
4inch Grade Rings 2 0 2
Imported Materials Supplier Quantity Delivered / Billable
603 Materials JMW / Tiger Sand And Gravel 2 Loads / 35.17 Ton
Exported Materials Transporter Destination Loads / Volume Shipped
OWS C&D JMW Stark County C&D 3 Loads / 60 YD.
Grit Chamber Qily Soils JMW Countywide 1Load/20 Ton

Daily Job Activities (refer to pricing to determine all billing-related activities):

e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.

e EMS finished the back fill on the OWS excavation.

e EMS used the 210 excavator with the Breaker attachment to break up concrete pad over the grit chamber.

e EMS used the 210 excavator to dig out the Grit chamber and remove concrete riser sections and the top part of the
4x8x4 concrete chamber.

e EMS used the 210 excavator to start the removal of the oily grit and dirt from the bottom part of the chamber and
load it into a JMW truck for disposal at the Countywide Landfill.

»  While removing Grit materials the 210 excavator bucket cylinder started leaking hydraulic fluid severely so EMS
had to stop Grit Chamber removal activities until we receive a new Excavator.

Health and Safety Tailgate Meeting Topic: Safe Excavation Activities

§

e e E TR RS e
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EMS Employee

Mileage | In |

Ao BT

PW Category

Persoa] Car?

Super | Labor | Operator |
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Dustin Azbell

133

700A

500P

10

No

Clifton Cox

133

700A

500P

10

No

Subcontractors

Customer / Consultant Representative(s) On Site

Incidences / Occurrences:

Changes in Job Scope:
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Daily Field Report

Date 3/6/15 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 30
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop /3724 10/15/14 NA EMS
Kobelco 210 Shop /3724 12/23/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat
329 Excavator Cat 12/02/14 12/03/14 1121115 1/22/15 Cat
Pad Foot Roller Cat 12/15/14 12/16/14 1211714 12/19/15 Cat
D5 Dozer Cat 1/19/M15 1/20/15 NA NA Cat
Cat Compactor Cat 1/21/15 1/21/115 1/30/15 2/3/15 Cat
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
4inch Grade Rings 2 0 2
Imported Materials Supplier Quantity Delivered / Billable
Exported Materials Transporter Destination Loads / Volume Shipped
Grit Chamber Materials JMW Countywide Landfill 1 Load

Daily Job Activities (refer to pricing to determine all billing-related activities):

transported materials to Countywide Land fill.

for removal.

Health and Safety Tailgate Meeting Topic: Safe Excavation Activities

EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
EMS remover the Grit Chamber Base.
EMS used the 320 excavator to remove additional soils from the excavation and load into JMW truck and

EMS used the 320 excavator to backfill Grit Chamber excavation with the soils removed from around the chamber

Time Sheet
3 T S G : PW Category
EMS Employee Mileage In Out Lunch Total | Personal Car? | Super Labor | Operator
Dustin Azbell 133 700A 100P 0 6 No
Clifton Cox 133 700A 100P 0 6 No
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Customer / Consultant Representative(s) On Site

Subcontractors

Incidences / Occurrences:

» Changes in Job Scope:
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Daily Field Report

Date 3915 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation

Job Site Location

4575 Southway Street SW

EMS Customer

Canton Drop Forge

Weather 48
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Kobelco 210 Shop / 3724 12123114 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat
Pad Foot Roller Cat 12/15/14 12/16/14 12117114 12/19/15 Cat
D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 2/3/15 Cat
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat
Cat 320 Excavator Cat 3/6/15 3/6/15 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
4inch Grade Rings 2 2

Imported Materials

Supplier

Quantity Delivered / Billable

603

JMW [/ Tiger Sand And Gravel

1 Load / 17.35 Ton

Exported Materials

Transporter

Destination

Loads / Volume Shipped

Grit Chamber Materials

JMW

Countywide Landfill

2 Loads

Landfill.

Health and Safety Tailgate Meeting Topic: Onsite Traffic Safety

Daily Job Activities (refer to pricing to determine all billing-related activities):
= EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
e EMS used the 320 excavator to break up the concrete Grit Chamber to be loaded into truck.
¢ EMS used the 320 excavator to load concrete and soils into trucks provided by JMW for disposal at Countywide

EMS used the D5 Dozer to backfill the Grit Chamber Excavation with 603 Materials and 304 to grade.
EMS used the Vibratory Roller to compact the backfill materials.

et

e e e o

. e e is PW Category
B Mileage r? | Super Labor | Operator
Dustin Azbell 133 8 No
Shane Riffle 133 8 Yes
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Sustomer / Consultant Representative(s) On Site

Subcontractors

Hilscher Clark

Incidences |/ Occurrences:

o Changes in Job Scope:
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Daily Field Report
Date 3M10/15 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 48
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop /3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Kobelco 210 Shop / 3724 12/23/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 1112115 1/13/15 Cat
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat
320 Excavator Cat 12/02/14 12/03/14 1/21/115 1/22/15 Cat
329 Excavator Cat 12/02/14 12/03/14 1/2115 1122115 Cat
Pad Foot Roller Cat 12/15/14 12/16/14 1217114 12/19/15 Cat
D5 Dozer Cat 11915 1/20/15 NA NA Cat
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 21315 Cat
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat
Cat 320 Excavator Cat 3/6/15 3/6/15 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
4inch Grade Rings 2 0 2
Imported Materials Supplier Quantity Delivered / Billable
603 JMW / Tiger Sand And Gravel 2 Loads / 37.27 Ton
304 Limestone JMW / National Lime And Stone 3 Loads / 56.43 Ton
Exported Materials Transporter Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
e EMS installed 603 in the grit chamber excavation up to 1 foot of finish elevation in liftis and compacted each lift as i

was installed.

e EMS installed 304 limestone to the finish elevation and then compacted using smooth drum compactor.

Health and Safety Tailgate Meeting Topic: Proper PPE For The Job

Time Sheet
S 7 : ya 1 4 PW Category
EMS Employee Mileage In Out Lunch Total | Personal Car? | Super Labor | Operator
Dustin Azbell 133 700A 300P 0 8 No
Shane Riffle 133 700A 300P 0 8 Yes
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Customer / Consultant Representative(s) On Site

Subcontractors

Hilscher Clark

Incidences / Occurrences:

o Changes in Job Scope:
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Daily Field Report

Date 31115 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 48
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Kobelco 210 Shop / 3724 12123114 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat
Cat Loader (2) Cat 11/10/14 1111114 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 1212314 12123114 Cat
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat
329 Excavator Cat 12/02/14 12/03/14 1121115 1/22/15 Cat
Pad Foot Roller Cat 12/15/14 12/16/14 12117114 12/19/15 Cat
D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 2/3/115 Cat
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat
Cat 320 Excavator Cat 3/6/15 3/6/15 NA NA Cat
Cat Skid Steer Cat 3/11/15 3/12/15 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
4inch Grade Rings 2 0 2
Imported Materials Supplier Quantity Delivered / Billable
Exported Materials Transporter Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
e EMS removed left over scrap from Old OWS and Grit chamber removal.
e EMS picked up 2 inch vent piping to be installed on the new OWS and the SOWS.
e EMS helped Rick with the loading up of the 210 that is going to shop for repair.

Health and Safety Tailgate Meeting Topic: Safe Work

£3

Time Sheet
R il Mg y S L 0 PW Category
EMS Employee Mileage In ~ Out Lunch Total | Personal Car? | Super Labor | Operator
Dustin Azbell 133 700A 300P 0 8 No
Shane Riffle 133 700A 300P 0 8 Yes
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Subcontractors
Hilscher Clark

Incidences / Occurrences:

o Changes in Job Scope:
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Daily Field Report

Date 3M12/15 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 48
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Kobelco 210 Shop / 3724 1212314 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 113/15 Cat
Cat Loader (2) Cat 11/10/14 11111114 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 12123114 12/23/14 Cat
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat
329 Excavator Cat 12/02/14 12/03/14 1121115 1/22/15 Cat
Pad Foot Roller Cat 12/15/14 12/16/14 121714 12/19/15 Cat
D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat
Cat Compactor Cat 1/21/15 1121115 1/30/15 2/3/15 Cat
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat
Cat 320 Excavator Cat 36/15 3/6/15 NA NA Cat
Cat Skid Steer Cat 31115 3M2/15 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
4inch Grade Rings 2 0 2
Imported Materials Supplier Quantity Delivered / Billable
Exported Materials Transporier Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
* EMS removed wet materials from entry ramp for canton drop forge to install stone.
* EMS layed out storage pads and installed stone for concrete on Monday.

Health and Safety Tailgate Meeting Topic: Proper lifting technique

Time Sheet <
e PR Gty : PW Category
EMS Employee Mileage In Out Lunch Total | Personal Car? | Super Labor | Operator
Dustin Azbell 133 700A | 1200P 0 5 No
Shane Riffle 133 700A | 1200P 0 5 Yes
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incidences [ Occurrences:

= Changes in Job Scope:
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Daily Field Report

Date 3/16/15 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 68
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop /3724 10/15/14 NA EMS
Kobelco 210 Shop /3724 12/23/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 113115 Cat
Cat Loader (2) Cat 11/10/14 11/11/14 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 12/23/14 1223114 Cat
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat
Pad Foot Roller Cat 12/15/14 12/16/14 121714 12/19/15 Cat
D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 2/3115 Cat
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat
Cat 320 Excavator Cat 3/6/15 3/6/15 NA NA Cat
Cat Skid Steer Cat 31115 3/12/15 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
4inch Grade Rings 2 0 2
Imported Materials Supplier Quantity Delivered / Billable
Exported Materials Transporter Destination Loads / Volume Shipped

Health and Safety Tailgate Meeting Topic: Sub Contractor Safety

Daily Job Activities (refer to pricing to determine all billing-related activities):

EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
EMS was onsite to oversee the instillation of the concrete storage pads.

EMS used the skid steer to regrade the storage pad foundation.
EMS used the smooth drum to compact stone for pads.

=

Time Sheet
T ;Eﬁf_ﬁ e T 3| PW Category
Mileage In Out Lunch Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A 300P 1] 8 No
Shane Riffle 133 700A 300P 0 8 Yes

|

|
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Subcontractors

Incidences / Occurrences:

e Changes in Job Scope:
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Daily Field Report

Date 3/17/15 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 48
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/114 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop /3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Kobelco 210 Shop / 3724 12/23/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat
Cat Loader (2) Cat 11/10/14 1111114 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat
320 Excavator Cat 12/02/14 12/03/14 112115 1/22/15 Cat
329 Excavator Cat 12/02/14 12/03/14 1/21/115 1/22/15 Cat
Pad Foot Roller Cat 12/15/14 12116114 1217114 12/19/15 Cat
D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat
Cat Compactor Cat 1/21/15 12115 1/30/15 2/3115 Cat
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat
Cat 320 Excavator Cat 3/6/15 3/6/15 NA NA Cat
Cat Skid Steer Cat 31115 31215 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
4inch Grade Rings 2 0 2
Imported Materials Supplier Quantity Delivered / Billable
304 Limestone National Lime And Stone 2 Loads /33.3 Ton
#8 Gravel Tiger sand And Gravel 1 Load / 20.44 Ton
Exported Materials Transporter Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
EMS was onsite to oversee the instillation of the concrete storage pads.
Hilscher Clark finished the instillation of the storage pads and the generator pad.
EMS installed and graded 304 materials around the QWS pad so Hilscher Clark could install the generator pad.
EMS installed 2 dinch grade rings and the manhole on the meter vault.

Health and Safety Tailgate Meeting Topic: Sub Contracior Safety

P , PW Category
ilea Super Labor | Operator
Dustin Azbell 133 700A No
Shane Riffle 133 700A Yes
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Customer / Consultant Representative(s) On Site

Subcontractors In

Out

No

Lunch

Total

Incidences / Occurrences:

e Changes in Job Scope:
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Daily Field Report

Date 3/18/15 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 48
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop /3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Kobelco 210 Shop / 3724 12/23/14 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/114 11/05/14 1/112/15 1/13/15 Cat
Cat Loader (2) Cat 11/10/14 1111/14 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12123114 Cat
320 Excavator Cat 12/02/14 12/03/14 1121115 1/22/15 Cat
329 Excavator Cat 12/02/14 12/03/14 1121115 1/22/15 Cat
Pad Foot Roller Cat 12/15/14 12/16/14 12/17/14 12/19/15 Cat
D5 Dozer Cat 1/119/15 1/20/15 NA NA Cat
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 213115 Cat
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat
Cat 320 Excavator Cat 3/6/15 3/6/15 NA NA Cat
Cat Skid Sieer Cat 3/11/15 3/12/15 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable
Exported Materials Transporter Destination Loads / Volume Shipped

Health and Safety Tailgate Meeting Topic:

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
e EMS was onsite to help trouble shoot the OWS probe issue.
e EMS removed the oil chamber probe and verified that it is functioning properly above grade.
e EMS used the D5 dozer to grade around the pond to help dry out materials.

Time Sheet
i F _' PW Category
Mileage In Out Lunch Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A 300P 0 8 No
Shane Riffle 133 700A 300P 0 8 Yes
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Subcontractors

Sustomer / Consultant Representative(s) On Site

Incidences / Occurrences:

e Changes in Job Scope:
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Daily Field Report

Date 3/19/15 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 48
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop /3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobhelco 350 Shop / 3724 10/15/14 NA EMS
Kobelco 210 Shop / 3724 12123114 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat
Cat Loader (2) Cat 11/10/14 1111114 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat
329 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat
Pad Foot Roller Cat 12/15/14 12/16/14 12117114 12/19/15 Cat
D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 2/3M15 Cat
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat
Cat 320 Excavator Cat 31615 3/6/M15 NA NA Cat
Cat Skid Steer Cat 3/11/15 3M2/15 NA NA Cat
Disposable Supplies Quantity Delivered Quantity Used Quantity Remaining
Imported Materials Supplier Quantity Delivered / Billable
Weathered Clay JMW 32 Loads / 641.02 Ton
D-Rock National Lime And Stone 2 Loads / 30.58 Ton
Exported Materials Transporter Destination Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
o EMS arrived onsite at 700 AM and went over ool box talk and the JSA for the day.

EMS continued the 2 Foot clay liner instillation.
EMS used the D5 Dozer to install 2 foot clay liner in Pond #1.
EMS used the 320 excavator to install the 2inch gas line provided and installed by Superior Drainage.
EMS used the 320 excavator to install D-Rock at the outfall of the pipe from the two SOWS.

EMS installed Geotextile fabric under the D-Rock at the outfall of the 2 pipe.

Health and Safety Tailgate Meeting Topic: Don’t Shut Your Finger In A Tailgate

o S T

PW Category

Mileage | In | Super | Labor | Operator |

EMS Employee |
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Dustin Azbell 133 700A 500P 0 10 No
Shane Riffle 133 700A 500P 0 10 Yes
Dean Kessler 133 700 500P 0 10 No
Customer / Consultant Representative(s) On Site No
Subcontractors In Out Lunch Total
Superior Drainage 830A 130P 0 5

Incidences / Occurrences:

e Changes in Job Scope:
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Daily Field Report

Date 3/20/15 | Prepared By: Dustin Azbell
Job Number 3724
Job Name Canton Drop Forge OWS Installation
Job Site Location 4575 Southway Street SW
EMS Customer Canton Drop Forge
Weather 48
EMS Equipment On Site Site From/To Date On Site Date Off Site Moved By
Kobelco 210 Shop / 3724 9/08/14 10/15/14 EMS
Cat 420 Shop / 3724 9/08/14 11/01/14 EMS
Service Truck Shop / 3724 9/08/14 NA EMS
Tool Trailer Shop / 3724 9/08/14 NA EMS
Kobelco 350 Shop / 3724 10/15/14 NA EMS
Kobelco 210 Shop / 3724 12123114 NA EMS
Rental Equipment On Site Supplier On Site On Rent Off Rent Off Site Moved By
Cat 305 Cat 9/08/14 9/08/14 12/04/14 12/05/14 Cat
Cat Loader Cat 10/30/14 10/30/14 11/05/14 11/05/14 Cat
Cat Smooth Drum Cat 11/05/14 11/05/14 12/04/14 12/05/14 Cat
Cat Skid Steer Cat 11/05/14 11/05/14 1/12/15 1/13/15 Cat
Cat Loader (2) Cat 11/10/14 111114 12/04/14 12/05/14 Cat
D5 Dozer Cat 12/01/14 12/01/14 12/23/14 12/23/14 Cat
320 Excavator Cat 12/02/14 12/03/14 1/21/15 1/22/15 Cat
329 Excavator Cat 12102/14 12/03/14 1/21/15 1/22115 Cat
Pad Foot Roller Cat 12/15/14 12/16/14 1211714 12/19/15 Cat
D5 Dozer Cat 1/19/15 1/20/15 NA NA Cat
Cat Compactor Cat 1/21/15 1/21/15 1/30/15 213115 Cat
Pad Foot Roller Cat 1/28/15 1/28/15 NA NA Cat
Cat 320 Excavator Cat 3/6/15 3/6/15 NA NA Cat
Cat Skid Steer Cat 311115 3/12/15 NA NA Cat

Disposable Supplies

Quantity Delivered Quantity Used

Quantity Remaining

Imported Materials

Supplier

Quantity Delivered / Billable

Exported Materials

Transporter Destination

Loads / Volume Shipped

Daily Job Activities (refer to pricing to determine all billing-related activities):
e EMS arrived onsite at 700 AM and went over tool box talk and the JSA for the day.
e EMS used the 320 excavator to install the generator on the pad.
« EMS installed anchors to hold the generator in place.
e EMS installed p gravel around the generator.

Health and Safety Tailgate Meeting Topic: Pinch Points

Time Sheet
T e S R S e PW Category
~ EMS Employee | Mileage | In | Out | Lunch | Total | Personal Car? | Super | Labor | Operator
Dustin Azbell 133 700A | 1200P 0 10 No
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Shane Riffle 133 700A | 1200P 0 10 Yes
Dean Kessler 133 700 1200P 0 10 No

Customer / Consultant Representative(s) On Site

Subcontractors
Superior Drainage

Incidences / Qccurrences:

e Changes in Job Scope:
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ATTACHMENT 3

OHIO EPA MEETING MINUTES




CDF Ponds Closure Plan
Pond #1 Status Meeting Minutes
Tuesday January 20, 2015

Attendees: Ron Shadrach, Ohio EPA (Site Coordinator, DERR)
John Palmer, Ohio EPA (Coordinator, DERR)
Kevin Palombo, Ohio EPA (Site Coordinator, DERR)
Mark Johnson, Ohio EPA (Environmental Specialist, Drinking and Ground Water)
Erik Hagen, Ohio EPA {Central Office, Engineering and Remediation) via conference phone
Sean Denman, Canton Drop Forge
Brad Ahbe, Canton Drop Forge
Ryan Pulliam, TRC
Kathie Teuscher, TRC

Site Walk-Over (Pond #1)

Inspection of Pond #1 excavation performed by Ohio EPA, with Canton Drop Forge, and TRC. EMS
(subcontractor performing excavation and material removal) on hand to provide details of activities and
status, Objective was to determine current status of material removal and whether performance
standards have been achieved per the Closure Plan (September 2014) for Pond #1. Pictures are
attached.

Review Status and General Discussion
Following inspection above attendees met to review and discuss findings. [Erick Hagen was conferenced
in.]

Observations were as follows:

- Embedded material observed at the bottom, with some dark material underneath.

- No ground water has been observed; however, concerns that further (deeper) excavation could
impact ground water were mentioned. [Note: Depth to ground water across the property
ranges from 35’ to 69’ bgs. Current depth of pond is approximately 25’ to 30’ bgs.]

- Dark stained areas in the northwest wall near piping were noted. Additional removal of residual
material was performed to the limits where further under-cutting would impact the integrity of
the pond walls.

- It was determined that it is technically impractical to get at and remove all residual material.

- Residual material left in place will be addressed in the RCRA/VAP MOA track following
completion of Clean Closure.

- It was concluded that the oil-impacted material and residuals for Pond #1 have been removed,
and the removal performance standards under the Closure Plan have been met for Pond #1.

Follow-Up Questions and Tasks
Additional discussion included topics such as backfill material and process, and implementation of Pond
2 remediation.

&

Notes from the discussion are as follows:
- The source of the backfill materials must be from natural sources. It was confirmed that the
backfill material used to bring the pond up to final grade is clean fill from Tiger Sand &
Gravel obtained from their property in Massillon, Ohio. The material for the clay liner is
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from Kimble Companies. Virgin clay material is mined and staged for delivery from their
property (Dover, Chio).

Use of stockpiled soil from excavated soil from installation of the upgraded Oil Water
Separator (OWS) system was requested for additional backfill to aid in construction of a
ramp for access of equipment into the pond unit. Although samples have been collected for
analysis, Ohio EPA requested leachate testing (specifically Synthetic Precipitation Leaching
Procedure or SPLP) be performed on the stockpiled soil. Samples were collected later that
day; final results of the analyses are pending.

Pre- and post-excavation surveys are required to include metes and bounds.

Schedule for implementation of Pond 2 remediation was briefly discussed. Delays are
anticipated pending CTl sewer hook-up and implementation for dewatering.

[




Northwest corner of excavation.
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Southeast corner of excavation.
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PHOTOGRAPHS
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Photo 3: 1/8/2015Pond 1 b

Photograph Log
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Photo v2:-1/6/2015 Pond 1 remediation looking southeast

iocell and clay liner looking
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Photo 5: 1/20/2015 Pond 1 below clay liner looking

Photo 6: 1/20/2015 Pond 1 final remediation of as built

northeast biocell and clay liner
TRC Job No. | Photographs Taken By: | Page No. Client: Site Name & Address: /\j
216406.0000 lof2 Canton Drop Forge i i (@' TRC

Canton, Ohio




Photograph Log
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Photo 8: 1/21/2015 concrete sand fill

v

Photo 11: Pond 1 Post Remedy (looking south)

Photo 12: Pond 1 Post Remedy (looking west)

TRC Job No. | Photographs Taken By: | Page No. Client: Site Name & Address:
4575 Southway Street SW
216406.0000 20f2 Canton Drop Forge Canton, Ohio







Canton Drop Forge

Canton, Ohio

Project No. 216485.0000.C0001

Table 1: Stockpiled Soils Data Summary

Direct Contact Soil Standards’ Genelric Regional Stockpile 1 Stockpile 2
Anatytical . Commercial / | Excavation / | Unrestricted | ¢ . 1'330-43626-1 | 240-43625-2 | 240-43629-3 | 240-46511-3 | 240-46511-4 | 240-43625-4 | 240-43539-5 | 240-43629-6 | 280-A6511-1 | 240-46511-2
Group Chemical industrial Land | Construction Potable USZE Level® $91-1 $Pi-2 SP1-3 spi-4 5P1-5 sp2-1 5p2-2 sP2-3 5P2-4 SP2-5
Use Activities | Standard 10/24/2014 | 10/24/2014 | 10/24/2014 | 1/20/2015 | 1/20/7015 ) 10/24/2014 | 30/24/2014 | 10/2a/2014 | 1/20/z015 | 1/30/2015
METALS ERSENIC MG/KG 77 690 = . 34 36 18 o na 15 46 28 na na
BARIUM MG/KG C na na - - 75 57 s na na 86 120 o8 e na
CADMIUM MG/KG 2,600 1000 | - - 013 ) 0.12 J 0.12 J na na 0.18 U 043 U 00941 | na na
CHROMIUM MG/KG 1,000,000 890,000 - - 220 340 &0 na no 24 710 30 na na
LEAD MG/KG 200 400 —~ - 21 32 17 na no 13 36 17 na | o
MERCURY MG/KG 31 31 - - 0.030 | 0.062 § 0.037 " na a 0.025 0.044 0.23 na_ na
SELENIUM MG/KG 20,000 11,000 - - 12 1.0 057 na na 0.43 1 17 0.36 | na na
SILVER MG/KG 20,000 11,000 - -~ 0.46 I 0.31 ) 0.11 ! na na 0.44 U 0.37 § 050 U o na
GENERAL CHEMCR (VI} MG/KG 210 1,200 - - 0.73 | 0.56 J no na na na 0.93 U na na nu
METALS (SPLP) |ARSENIC-SPLP MG/L - - 0.01 0.01 "o ra o 0.0057 1 B.6078 4 na ha o 05 U 0.007 J
BARIIM-SPLP MG/L - -- 2 2 na no na MO.004? 3 0.0083 § no ng na 0.012 1 0,025 !
CADMIUM-SPLP MG/L - - 0.005 0.005 na na na g1y 01U na na na oru 0.1 u
CHROMIUM-SPLP MG/L . - 0.1 0.1 na na na 0.0045 3 0.8039 § ner na na £.0615 J D.0025 §
LEAD-SPLP MG/L — - 0.015 0.015 na na na g5 U 05 U na na na 05 U oS5 U
MERCURY-SPLP MG/L - - 0.002 0.002 na na no 0.002 U 0.002 U na na na 0.002 U 0002 U
SELENIUM-SPLP MG/L - - 0.0 0.0 na na e | oa2su 0.25 U na na na 0.25 U 0.25 U
SILVER-SPLP MG/L - — 0.071 0.094 na na na a5 U 05 U na ng na 05 U 05 U |
SVOCs FCENAPLTHENE UG/KG 50,000,000 | 780,000,000 - = il 18 | 85 U na na 120 330 51 na na
ACENAPHTHYLENE UG/KG na na - - 78 U 374 85 U na na 43 U BU 14} na na
ANTHRACENE UG/KG 450,000,000 | 1,000,000,000 - - 13 36 | 11 na na 240 560 | 120 na na
BENZO[AJANTHRACENE UG/KG 58,000 1,200,000 - - 63 130 56 na na 200 450 160 na na
BENZO[AJPYRENE UG/KG 5,800 120,000 - - 56 120 56 na na 140 370 190 n na
BENZO[BIFLUORANTHENE UG/KG 58,000 1,200,000 - - 88 180 82 na na 95 320 130 na na
BENZO[G,H,IIPERYLENE UG/KG na na - — 40 35 38 no na 2 170 140 na na
BENZO[K]FLUORANTHENE UG/KG 580,000 12,000,000 - - 35 57 29 na na 43U 100 37 U na na
CHRYSENE UG/KG 5,800,000 | 120,000,000 - - g9 160 65 nu na 270 540 200 na na
DIBENZ{A,HJANTHRACENE UG/KG 5,800 | 120,000 - - 18 37 U 85 U na na FERT 78 U 7 U na na
FLUGRANTHENE UG/KG 60,000,000 | 160,000,000 - - 150 220 110 na na 130 510 57 na na
FLUORENE UG/KG 60,000,000 | 520,000,000 - - 8.7 37 U 621 na na 130 460 59 na na
INDENO[1,2,3-CDJPYRENE UG/KG 58,000 1,200,000 - - 27 58 30 na na a3 U 93 51 na na
MAPHTHALENE UG/K6 450,000 560,000 - - 32 57 a7 na na 80 230 52 na na
PHENANTHRENE UG/KG na na - - B4 159 76 na na 640 1900 320 m:T no
PYRENE UG/KG 45,000,000 | 390,000,000 - - 120 230 100 na na 630 1500 530 ner na




Direct Contact Soil Standards” Gene_ric Regional Stockpile 1 Stockpile 2
analytical _ Commercial | | Excavation/ | Unrestricted | o o 1340.43629-1 | 240-43629-2 | 240-23629-3 | 240-86511-3 | 240-46511-4 | 240-43625-3 | 240-43620-5 | 240-43620-6 | 240-45511-1 | 240-46511-2
roup Chemical industriat tand | Construction Potable Use | 7 vl SP1-1 5P1-2 $p1-3 SPi-4 SP1G SP2-1 §p2-2 SP2-3 5P2-4 P35
Use Activities Standard 10/24/2014 | 10/24/2014 | 10/24/7014 | 1/20/2015 | 1/20/2015 | 10/24/2014 | 10/24/2014 | 10/24/2014 | 1/20/2035 | 1/20/2035
SVOCs (SPLP)  11,4-DICHLOROBENZENE-SPLP MG/L - - - - ng na na 0.004 U 0.004 U n no na 0.004 U 0.004 U
2,4,5-TRICHLOROPHENOL-SPLP MG/L. - - - - na na na 002 U 0.02 U na na na 002 U 0.02 U
2,4,6- TRICHLOROPHENOL SPLP MG/L - - - - na na na 0.02 U 0.02 U nao na na 0.02 U 002 U
2,4-DINITROTOLUENE-SPLP MG/L - - - - na na na 0.02 U 0.02 U na na na 0.02 U 0,02 U
2-METHYLNAPHTHALENE-SPLP_MG/L - - 0.027 0.036 na na na 005 U 0.05 U na no na 0.05 U 0.00012 | |
2-METHYLPHENOL-SPLP MG/L - - - - na na na 0.004 U 0.004 U na na na 0004 U | 0004 U
3 & 4 METHYLPHENOLSPLP MG/L - - - - na no na 0.04 U 0.04 U na na na 004 U 004 U |
ACEMAPHTHENE-SPLP MG/L - - 0.40 053 na na na 0.05 U 0.05 U na na na 0.00055 | | 0.00021 1
ACENAPHTHYLENE-SPLP MG/ - - - - na na na 8.05 U 0.05 U . na na ra 0.05 U 005 U |
ANTHRACENE-SPLP MG/L - - - N na na na 0.05 U 0.05 U na nu na 0.05 U 005 U |
BENZO[AJANTHRACENE-SPLP MG/L - - - — na na na 0.05 U 0.05 U na na na Y 005 U
BENZO[AIPYRENE-SPLP_MG/L - - - - na na na 8.05 U 005 U na na na 0.05 U 0.05 U
BENZO[BIFLUDRANTHENE SPLP MG/L — - - - na na na 0.05 U 005U na na na 005 U 0.05 U
BENZOIG, H,IIPERYLENE-SPLP MG/L - - - - na na na 0.05 U 0.05 U na na na 0.05 U 0.05 U
BENZO[K]FLUORANTHENE-SPLP MG/L - - - - na na e 005 U 0.05 U no na na 0.05 U 0.05 U
CHRYSENE-SPLP MG/L - - - - na na na 0.05 U 0.05 U na na na 005U | 005U
DIBENZ{A, H})ANTHRACENE-SPLP MG/L - - - - na na ng 0.05 U 0.05 U na na na 005 U 005U
FLUCRANTHENE-SPLP MG/L -- - - - na na nd 005 U 0.05 U no no it} 005 U 005 Y
FLUORENE-SPLP MG/L - - 0.22 0.29 no na na 0.05 U 0.05 U o na na 00005 1 | 0.00031)
HEXACHLOROBENZENE-SPLP MG/L - - - - na no_ e 0.02 U 0.02 U na na na 0.02 U 0.02 U
HEXACHL.OROBUTADIENE-SPLP MG/L - -- - -- na na | na cozu 002 U na no na Q.02 U 002 U
HEXACHLOROETHANE-SPLP MG/L - - - - no ng na 0oz U 0.02 U na na ng 0.02 U 0024
|INDENO[1,2,3-CDIPYRENE-SPLP MG/L - - - - no ng na Q05 U 0.05 U na ng na . 0.05 U 005 U
NAPHTHALENE-SPLP MG/L - - - - na ng | na Q.05 U 0.05 U na nae na 0.05 U 0.05 v
NITROBENZENE-SPLP MG/L - - - - na na na 0.004 U 0.004 U ra na na 0.004 U 0.004 U
| PENTACHLOROPHENOL-5PLP MG/L - — - — no na ng 004 U 0.04 U no na na 004 U 004 u
PHENANTHREME-SPLP MG/L. - —~ NA NA na na na 005 U 005 U na na na 005U | 0.00022 :
PYRENE-SPLP MG/L - - 0.087 0.12 na na na 0.05 U 0.05 U na na na 0.00023 | | 0.00019 )
PYRIDINE-SPLP MG/L - - - - na na na 0.02 U 002 U na na na 0.02 U 002 U
VOCs 11,1-TRICHLORGETHANE UG/KG - = . = 45 U 54 U 63 U o o °5 U 54 U 4.7 U o na
1,1,2,2-TEFTRACHLOROETHANE UG/KG - - - - 49 U 54 U 63 U na na 55 U 54 U 4.7 U Ao na
1,1,2-TRICHLORGETHANE UG/KG - - - - a9 U 54U 63 U na no 55 U 54 U 47 U o na
1,1-DICHLORGETHANE UG/KG — - - - 29 U 54 U 63 U na na 55 U 54 U 47 U no na
1,1-DICHLORGETHENE UG/KG — - - - 495 U 54 U 63 U na na 55 U 54 U 47 U na na
1,2-DICHLOROETHANE UG/KG - - - - 49U 54U 63 U na na 55 U 54 U a7uU ra na
1,2-DICHLOROPROPANE UG/KG - - - - 49 U 54U 63 U na na 55 U 54 U 470 na na
2-BUTANONE (MEK) UG/KG 28,000,000 | 28,000,000 - - 19U 22U 25 U na na 22 U 26 i 19 U ra na
2-HEXANONE UG/KG - - - - wu 22U 25U na no 2 U 2 U 19 U ra na
4-METHYL-2-PENTANONE {MIBK) UG/XG 3,400,000 3,400,000 - - 19 U 22 U 25 U na na 0.78 | 2 U 19 U ra no
ACETONE UG/KG 110,000,000 | 110,000,000 - - 19U 22U 25 U no na 18 I8 08 7.5 18 ria e
BENZENE UG/KG -- e - - 49 U 54 U 63 U na na 55U 5.4 U 47 U na na
BROMODICHLORCMETHANE UG/KG - — - - 49 U 54 U 63 U na na ssU | 54 U 47 U na na
BROMOFORM UG/KG - -~ - = 49 u* 54 U~ 63 U* na na ssu* | saur 47 U~ na no
BROMOMETHANE UG/KG - - - - 97 U i1u 13 U na na 11y 11U 93 U na na
CARBON DISULFIDE UG/XG 740,000 740,000 - - 49 U 54 U 63 U na na 55 U 131 47 U “na na
CARBON TETRACHLORIDE UG/KG - - - - 49 U 54 U 63 U na na 55 U 54 U 47 U na na
CHLOROBENZENE UG/KG -~ - - - 1 agu 54 U 6.3 U _na na 55 U 54U 47U na na
CHLORQETHANE UG/KG - - - - 97 U 11U 13U na na 1u 11U ENT na na
CHLOROFORM UG/KG - - - - a9 U 54 U ‘63 U na na 55U 54 U 47 U na na
CHLOROMETHANE UG/KG - - - - 97 U 11 u 13 U na na 11 U 11U 93 U na na
CIS-1,2-DICHLOROETHENE UG/KG -~ ~ - - 24 U 270 | 31U na na 28 U 27 U 23U na na
CI5-1,3-DICHLOROPROPENE UG/KG -~ - - - 49 U s4au | 63 U na na 55 U 54 U 47 U na na
DIBROMOCHLOROMETHANE UG/KG - - - -~ 49 U 54 U 63 U na na 55 U 54 U 47 U na na
ETHYLBEMZENE UG/KG - -~ - - 49 U 5.4 U 63 U na na 55 U 10 ) 47 U na na
METHYL TERT-BUTYL ETHER UG/KG - - -~ - 439 U 544 63 U na na 55 U 54U 47 U na na
METHYLENE CHLORIDE UG/KG - - - 49 U 54 U 63 U na na 55 U 54 U a7y na na




Direct Contact Soil Standards’ Gene.ric Reglonal Stockpiie 1 Stockpile 2
Analytica . Commercial / | Excavation/ | Unrestricted | o 7 o |"300-43675-1 | 240-43629-2 | 240-43620-3 | 200-06511-3 | 240-A6511-4 | 240-A3620-4 | 240-33629-5 | 240-43520-6 | 2AD-46511-1 | 240-86511-2
Group Chemical Industrial tand | Construction Potable Usze Level’ sp1-1 sp1-2 5P1-3 5P1-4 5P1-5 sP2-1 5P2-2 5P2-3 5P2-4 §P2-5
Use Activities | Standard 10/24/2014 | 10/24/2014 | 10/2a/2014 | 1/20/2015 | 1/20/2005 | 10/24/2014 | 10/28/2008 | 10/2a/2014 | 1/20/2015 | 172072015
N-HEXANE UG/KG - - - - 49 U 54U | 63U na no 5.5 U 54U 47 U na na
STYRENE UG/KG - - - - 29 u 54 U 63U na na 5.5 U 54U a7 u na na
TETRACHLOROETHENE UG/KG -- - - - 49 U 54 U 6.?U ng no 55 U 54 U 47 U 7m§'7 r.-a
TOLUENE UG/KG 820,000 220,000 - - 29 U 54 U 53 U na na 55 U 0.47 J 47 U e |
TRANS-1,2-DICHLOROETHENE UG/KG - - -- - 24 U 27 U 31U na na 28 U 27 U 23 U e ng | |
TRANS-1,3-DICHLOROPROPENE UG/KG - - - - 49 U 54 U 53U na na 55 U 54U 47 U na na
TRICHLOROETHENE UG/KG - - - - 49 u 5.4 U 53U na na 5.5 U 5.4 U 47 U na na |
VINYL CHLORIDE UG/KG - — - - 9.7 U 11u 13U na no 11U 11U 93 U na na
KYLENES, TOTAL UG/KG 260,000 260,000 - - 49 U 5.4 U 63 U na ng 5.5 U 4.6 47 U na na
VOCs (SPLP} L1, 1-TRICHLOROETHANE-SPLP MG/L - = = = na na na 0,001 U 0.001 U na n na 0.001 U 0.001 U
1,1,2,2-TETRACHLOROETHANE-SPLP MG/L - - - - na na na 0.00% U 0.001 U na na n 0.001 U 0.001 U
1,1,2-TRICHLOROETHANE-SPLP MG/L - - - -  na na na 0.001 U 0.001 U na na na 0001 U | 0001 U
1,1-DICHLOROETHANE-SPLP MG/L. - - - na na na 0,001 U 0.001 U na na na 0.001 U 0.001 U
1,1-DICHLOROETHENE-SPLP MG/L - R - na na na 0.00% U 0.001 U na na na 0.001 U 0.001 U
1,2-DICHLOROETHANE-SPLP MG/L ‘ - - - - na na na 0,001 U 0.001 U na no na 0.001 U 0.001 U
1,2-DICHLOROPROPANE-SPLP_MG/L - - - — na no na 0.001 U 0.001 U no no no 0.001 U 0001 U ]
2-BUTANONE (MEK)-SPLP MG/L - ~ ~ ~  na ng na 0.01 U 0.01 U na no na 0.01 U 0.01 U
2-HEXANONE-SPLP MG/L - - . - na g na 0.01 U 001 U na na ng 001 U 0.01 U
4-METHYL-2-PENTANONE (MIBK}-SPLP MG/L - - - — nG ng na 0.01 U 0.01 U no na na 001y 0.01 U
ACETONE-SPLP MG/L ) - -~ 12 14 na na na 0.028 8 0.023 B na g na 0.004 J8 | 0.0061 JB
BENZENE-SPLP MG/L - - - - na na ha 0.001 U 0.001 U ha na na 0.001 U 0001 U
'BROMODICHLOROMETHANE-SPLP MG/L - - - e L na na 0.001 U 0.001 U na o no ' G.001L U 0.001 U
BROMOFORM-SPLP MG/L - - - - na o no 0.001 U 0.001 U na na na £.001 U 0.001 U
BROMOMETHANE-SPL? MG/L ] ~ - - - na na no 0.001 U 0.001 U no na na 0.001 U 0.001 U
CARBON DISULFIDE-SPLP MG/L - - - - no na na 0.001 U 0.001 U na na na 0.001 U 0.001 U
CARBON TETRACHLORIDE-SPLP MG/L - - - - no na o 0.001 U 0.001 U ng na na 0001U | 0001U
CHLOROBENZENE-SPLP MG/L - e - - na na | na 0.001 U 0.001 U na na na 000LU | 0001y
CHLOROETHANESSPLP MG/L | - - - - na na na 0.001 U 0.001 U ng na na 0.001 U 0.001 U
CHLOROFORM” -5PLP MG/L - - 0.08 na na ng 0.00037 $8 | 0.00045 J B na na na | o018 B 0.002 B
) - - -- na na na 0.001 U 0001 U na na na 0.001 U 0.001 U
CIS-1,2-DICHLOROETHENE-SPLP MG/L ) - - -- na na na 0.001 U 0.001 U na na na 0.001 U 0.001 U
C15-1,3-DICHLOROPROPENE-SPLP MG/L - - - - na na na 0.001 U 0.001 U na na na 0.001 U 0.001 U
DIBROMOCHLOROMETHANE-SPLP MG/L - - o - na _ no na 0.001 U 0.001 U na na na 0.001 U 0.001 U
ETHYLBENZENE-SPLP MG/L - - 07 0.7 na | na na 0.001 U 0.001 U na na na 0001 U | 0.00036 1
METHYL TERT-BUTYL ETHER-SPLP MG/L - - - ~ na na na 0.001 U 0.001 U ng na na 0.001 U 0.001 U
METHYLENE CHLORIDE-SPLP MG/L - - 0.005 0.005 na na na 0.0083 B 0.0085 B na no na 00042 8 | 0.0032 B
N-HEXANE-SPLP MG/L - - - - na na na 0.001 U 0.001 U na na _ ha 0.001 U 0.001 U
STYRENE-SPLP MG/L - - - - na na na 0.001 U 0.001 U na na . na 0.001 U 0.001 U
TETRACHLOROETHENE-SPLP MG/L - - - na na na 0.001 U 0.001 U na na na 0.001 U 0.001 U
TOLUENE-SPLP MG/L - e — — ne na na 0.001 U 0001 U ng ne na 0.001 U 0.001 U
TRANS-1,2- DICHLOROETHENE-SPLP MG/L - - - na na na | 0001U 0.001 U na na na 0.001 U 0.001 U
TRANS-1,3-DICHLOROPROPENE-SPLP MG/L - - - na na na 0.001 U 0.001 U na na no 0001 U 0.001 U
TRICHLOROETHENE-SPLP MG/L - - - na no na 0.001 U 0.001 U na na na 0.001 U 0.001 U
VINYL CHLORIDE-SPLP MG/L - - 0.002 na no na 0.001 U 0.001 U na na na 0.001 U 0.001 U
XYLENES, TOTALSPLP MG/L - ~ _ ~ no na na 0.002 U 0.002 U na ng ng 0002 U | 0001618

ng = not analyzed

MA = not available s
-- = not applicable and/or not detected

SPLP = Synthetic Precigitation Leaching Procedure

! Direct Contact Soil Standards for Commercial/Industrial Land Use and Excavation/Construction Activities. (OAC 3745-300-08).
% Generic Unrastricted Potable Use Standards {UPUS), based on MCLs where available, or risk-derived. (OAC 3745-300-8)

® Regional Screening Level (RSL) Summary Table, (U.S. EPA Jar. 2015). Maximum Contaminant Limit (MCL) where available or risk-
based tapwater RSL assuming a single-chemical cancer risk of 1E-05 (or 1 out of 100,000) and a noncancer hazard quotient {HQ) of 1.

* MCL for total trihalomethanes is 0.08 mg/I; for chloroform it is 0.07 mg/l.






ATTACHMENT 6

CONSTRUCTION FIGURES AND SURVEYS



Pond No. 1 Construction Plan
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Pond No. 1 As-Built Figures
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Pond No. 1 Construction Thickness Survey Results
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To: Ron Shadrach, Ohio EPA
Erik Hagen, Ohio EPA

From: Kathie Teuscher, TRC
Re: Pond #1 Restoration Observations

Below please find a response and requested documentation in response to recent questions regarding
restoration activities for Pond #1.

1) Ohio EPA observed that the onsite re-use material (river run sand and gravel) began being
placed back into the Pond #1 footprint.

a) Can you please forward the complete characterization data for this material? It was
also reported that the material being re-used was excavated from three separate
locations and stockpiled. Typically source material from each location should be
evaluated and characterized separately. Insuch cases, one of the locations may be
located in the vicinity of a different source contaminant (e.g. an underground storage
tank or a waste management unit).

b) Complete characterization data should provide a Site Figure or Map with the source
location (s) and stock-pile area(s) labeled with the approximate sampling locations
marked.

Response: Attached is a figure identifying the approximate locations of the two soil stockpiles
on the Property. Stockpile #1 includes soils from soil excavation for installation of the new Oil
Water Separator (OWS) system located southeast of Pond #1 and the stormceptor located near
the northwest corner of the Property near the Upsetter Building. Stockpile #2 includes soil
from the stormceptor located near the eastern edge of Pond #1. These locations are also
identified on the attached figure.

Also provided are the analytical results characterizing the stockpiled soils. Five soil samples
were collected from each stockpile for metals, PAHs, VOCs, and SPLP analytes. Stockpile #1
ranged from 5’ to 10’ in height and Stockpile #2 was 10’ to 12’ high. Samples were located
across the piles (spaced about 10’ to 15’ horizontally) and at various depths within the piles to
provide representation of concentrations throughout each pile. Results were compared to
direct contact standards and evaluated for potential leaching to ground water. Results show
rather consistent concentrations across samples. All concentrations were well below direct
contact standards. Results from the Synthetic Precipitation Leaching Procedure (SPLP) were
compared to drinking water standards. All detected concentrations were below drinking water
standards with the exception of methylene chloride. Methylene chloride concentrations were
attributable to laboratory contamination (i.e., demonstrated by the laboratory method.blank)
and therefore, not representative of sample concentrations. These results demonstrate that the
on-site material that was re-used as backfill does not contain chemicals of concern above regulatory
standards and is suitable for that purpose.




2) It had been previously reported by Dustin (EMS) that the pond restoration would include
a clay liner that would be installed to the top of the pond bank matching the original
construction. Ohio EPA noted at the time, that this was consistent with the approved
Closure Plan drawing as depicted in Figure 4-3. Figure 4-3 shows a cross-hatched layer
immediately below the water in the pond bottom extending to the top of the bank. By
text description this uppermost material is the “clay fill” compacted in 6-inch lifts to a
thickness of 2 feet.

Currently, Dustin reported that the clay liner would now stop about 6 feet below the top
of the Pond #1 bank or the top edge of the slope. Ohio EPA’s concern is that the area
above the liner would be exposed to infiltration. This could alter the ground water
quality in the future.

As Ohio EPA has indicated, changing the pond base or water elevation of Pond #1 does
not appear to require closure plan modification. Changes to the extent of the clay liner of
the Pond system would appear to require plan modification do the effect it may have on
hydrology, hydrogeology (water quality) and possibly direct contact.

Response: Attached is a revised figure showing cross-sections of the Pond #1 restoration. The
figure shows the estimated grade of the backfill as previously discussed and mentioned above,
as well as construction of the clay liner. The clay liner will be completed to the top edge of the
slope as shown. Therefore, modification of the Closure Plan is not required.

3) Revised plans to the removal or actual construction details should be submitted to Ohio
EPA for concurrence.

Response: As noted above, no modification of the Closure Plan is needed.
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